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Evaluation Process 
Evaluations commissioned by the Swiss Agency for Development and Cooperation (SDC) 
Senior Management were introduced in SDC in 2002 with the aim of providing a more 
critical and independent assessment of SDC activities. These Evaluations are conducted 
according to the OECD DAC Evaluation Standards and are part of SDC's concept for 
implementing Article 170 of the Swiss Constitution which requires Swiss Federal Offices 
to analyse the effectiveness of their activities. Joint SDC/SECO programs are evaluated 
jointly. 
SDC's Senior Management (consisting of the Director General and the heads of SDC's 
departments) approves the Evaluation Program. The Evaluation and Corporate 
Controlling Division, which is outside of line management and directly reporting to the 
Director General, commissions the evaluations, taking care to recruit evaluators with a 
critical distance from SDC. 
 
Country strategy evaluations 
The Evaluation and Corporate Controlling Division of the SDC has evaluated a range of 
Cooperation Strategies in the past. In view of the decentralization of program steering 
responsibilities to Swiss cooperation offices, a new “peer” concept of country programme 
evaluation is currently being piloted. These evaluations are realized by a team consisting 
of an external consultant as well as SDC internal peer persons. 
The goal of the country strategy evaluations is to enhance the coherence of Swiss 
development cooperation in regard to national development priorities. 
The main purposes of such evaluations are: learning (evaluation concept based on peer 
exchange represents an added value for learning), steering and strategic management 
(Swiss cooperation offices and operational divisions benefit from their contribution 
especially to the definition of a new cooperation strategy), accountability (results of these 
evaluations are synthesized to report on the Federal Council Dispatch on international 
development cooperation). 
The evaluation results are based on the analysis of existing documents and are 
augmented by a field visit which includes peer exchanges and semi-structured interviews 
along the four Evaluation Areas: EA1 Context analysis, EA2 Relevance and 
appropriateness of projects/programmes with regard to the current strategy, EA 3 
Implementation of the strategy and its portfolio and EA 4 Results achieved in relation to 
the results at country level. The Final Evaluators' Report is published together with the 
management response of the head of the responsible operational unit. 
 
Time table 
 
Step When 
Approach Paper of the evaluation June 2013 
Desk study and inception report September - October 2013 
Peer review on-site and final report October - November 2013 
Final evaluation report February 2014 
Management Response SDC and SECO April 2014 
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I Long Evaluation Abstract 
Donor SDC – Swiss Agency for Development and Cooperation 
Report title Country Evaluation Cooperation Strategy Tanzania 2011 – 2014 
Geographic area Tanzania 
Sector Country programme 
Language English 
Date February 2014 
Authors Hans Rudolf Felber (team leader) – ETH Zurich / NADEL 
(www.nadel.ethz.ch) and Prudence Kaijage. 
Peers SDC: Dominique Kali Crivelli Fernandez Santos, Manuel 
Etter Lindegger and Nicolas Randin 
 
Subject Description 
This evaluation analyses Switzerland’s cooperation with Tanzania as defined in the 
Cooperation Strategy (CS) 2011 – 2014. The CS’s overall goal is poverty reduction 
through the contribution of the three thematic domains: i) private sector development in 
agriculture; ii) health; and iii) governance and social accountability. 
The cooperation programme is mainly implemented by the Swiss Agency for Development 
and Cooperation (SDC). The State Secretariat for Economic Affairs (SECO) is phasing out 
of the cooperation in Tanzania but continues to support some programmes, mainly at 
regional level in macroeconomic reforms. The total CS Tanzania 2011 - 2014 amounts to 
around CHF 100 million. 
Evaluation Objectives and Methodology 
In line with the concept (SDC 2012a), content and question guide (SDC 2012b), the 
country evaluation uses a mutual learning process to assess whether Switzerland is 
achieving the strategic objectives of the CS in Tanzania, and how efficiently the strategic 
and operational steering mechanisms of the Swiss Cooperation Office have been put in 
place. 
An Inception Report, summarizing the findings of an extensive review of key documents, 
such as the annual reports and selected evaluation reports, was the basis for the field 
mission in Dar es Salaam, which took place from 28 October - 06 November 2013, and 
was conducted by a team of three peers from SDC, one international and one national 
consultant.  
The evaluation report is structured according to the four Evaluation Areas (EA): EA 1 
Context analysis, EA 2 Relevance and appropriateness of project/programme portfolio, 
EA 3 Implementation of the CS and their portfolio, and EA 4 Results of the CS in relation 
to the results at country level. 
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Major Findings and Conclusions 
Evaluation Area 1: Context analysis 
Despite the growth of the economy in recent years, poverty remains prevalent and 
stagnant. Main reasons are a young, under-educated population, an unfavourable 
business environment, infrastructure bottlenecks and an underperforming agriculture on 
which the majority of the population depends. The increasing political multi-party 
dynamics and intercommunity tensions have led to a rather fluid conflictive political 
situation and a quite pessimistic outlook on the expected government performance prior to 
the next presidential election. 
The thematic orientation of the CS (private sector development - agriculture, health and 
governance & social accountability) and the global challenges - addressed by the Federal 
Council Dispatch - are highly relevant for Tanzania’s development.  
However, the country development results are far from what had been expected and the 
dialogue between donors and recipient governments is becoming increasingly difficult. 
Furthermore, the General Budget Support (GBS) is in a major crisis. Therefore 
Switzerland as a small development partner in the ODA landscape needs to carefully 
define its interventions to add value.  
Evaluation Area 2: Relevance and appropriateness of projects with regard to CS 
The domain portfolios are differently structured and have distinctive approaches in terms 
of aid modalities, collaboration with government institutions and geographical focus. The 
synergy potential between and within the domains is not yet fully explored. 
The health domain consists of a well-defined, attractive and well-recognized portfolio due 
to its long-standing experience and substantial support. The Private Sector Development 
in Agriculture (PSD/A) domain has a strong focus on value chain development and mainly 
intervenes with a limited number of executive mandates - with quite weak links to 
governmental authorities. The Governance and Social Accountability (G&SA) domain is 
engaged in the strengthening of the civil society and the media sector with diverse non-
governmental organisations with national outreach. However, the G&SA’s work is centred 
in Dar es Salaam. Some interventions of the PSD/A and Health domains have a rather 
long cooperation period, are well-recognized, successful and substantially contribute to 
the results outcomes achievements.  
In addition to the bilateral cooperation programme, SDC and SECO support a number of 
global and regional programmes, which have limited links to the bilateral cooperation 
programme in Tanzania.  
The Central Corridor, selected as the priority geographical intervention area, is huge as it 
covers 2/3 of Tanzania’s surface. 
The objectives and interventions for the two cross-cutting themes gender and HIV-AIDS 
were clearly formulated in the CS. However specific interventions are rare and rather 
restricted to the area of gender.  
Evaluation Area 3: Implementation of the CS and their portfolio 
Despite massive staff turnover in the past years, SCO-T managed to create a positive 
team spirit, and enhanced capacity building and internal communication. Good 
management performance is hampered by the lack of ownership for the current CS. 
Exchange between SCO and the implementing and national partners and field visits by 
SCO staff could be enhanced. 
The communication and consulting process between Global Cooperation, SCO and OSA 
division is not optimal which led to untapped opportunities in the interaction between the 
global programmes and the bilateral cooperation. 
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Evaluation Area 4: Results of the CS – in relation to the results at country level 
Substantial results have been achieved in all three domains (PSD/A, Health, G&SA). 
However, they are not sufficiently documented. Furthermore, there are many promising 
innovations and approaches with potential to be scaled up. 
The incomplete CS monitoring system with lack of baseline and target values and the 
changing results frameworks used in the annual reports makes results assessment 
difficult, especially in appraising the significance of Swiss contributions to Country 
development results. 
Recommendations and Lessons Learnt  
The three thematic areas of work and the programmes for the global challenges are to be 
continued and further developed. Strengthen the Swiss programme to be resilient to the 
current harmonization and alignment crisis and take into consideration the growing 
internal socio-political tensions in the society. For this reason it is crucial to develop 
context development scenarios and to consider conflict-sensitive programme 
management. 
Use various aid modalities for all domains of intervention with a stronger geographic focus 
on Dodoma (and Ifakara) and neighbouring regions. Keep the focus and strength of the 
programme, work on alliances and a division of labour with other donors (GIZ…). 
Continue programmes that are successful, whatever the duration. Find ways to upscale 
their approaches and go beyond the normal 10 to 15 year support, for example with a new 
entry proposal that confirms continuity. Explore if Governance is more effective as a 
separate domain or as transversal theme. 
Clarify the position of the Swiss Programme regarding the work and the cooperation with 
the governmental authorities. A dual strategy might be an appropriate approach: i) put 
more emphasis on district and local level with field interventions such as strengthening 
local governance, agriculture value chain development, improvement of health system, 
and enhanced quality of service delivery in health and agriculture, and ii) engage at 
national level in policy dialogue based on the field experiences – in cooperation with 
concerned local actors - and maintain good contacts with key resource persons at ministry 
level. Supplement the programme with strengthening of civil society organizations and the 
media with the aim to foster the demand for social accountability.  
Agree on regular exchanges between the Global Cooperation and SCO in order to identify 
interventions and approaches of Global Programmes which can add value in the bilateral 
programme and contribute to domain results achievement. 
Regarding gender, continue to identify and address gender-specific inequalities and 
obstacles for all domains of interventions such as access to income and employment 
opportunities, control on natural resources (land tenure), access to productive assets 
(finance), market access, access to quality health services. Ask methodological support of 
specialists on gender mainstreaming. 
Results achievements largely depend on CS management in portfolio management. 
These areas are crucial for a successful portfolio management: 
• Set up a good mix of aid modalities and preparation of pipeline projects. 
• Foster regular relations and networking with internal and external stakeholders 
from private and governmental organizations and institutions. 
• Engage in well-selected policy dialogue built on need-based field experiences. 
• Pursue an adapted scaling-up strategy for proven key innovations which bring 
value added to the Swiss cooperation. 
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Scaling-up and leverage strategies have to be defined for innovations and innovative 
approaches, which have been identified in both the bilateral and global programmes. 
The current CS is not optimal, but it is a solid ground to build upon for the upcoming CS. 
For a smooth and efficient cooperation programme implementation and for fostering 
ownership it is important to get a shared understanding – among SCO staff, national and 
international partners - of the CS domain results frameworks. It is therefore important that 
the partners participate in key moments such as CS mid-term reviews, and the elaboration 
of annual reports. 
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II Management Response 
 
Management Response to the Country Evaluation Cooperation Strategy  
Tanzania 2011-2014 
 
by SDC Regional Cooperation: East and Southern Africa Division OSA 
Swiss Cooperation Office Tanzania SCO 
SDC Global Cooperation: Office of the Head of Department   
 
 
Note 
The management response reflects the common position of the evaluated units unless 
otherwise indicated by: 
OSA - SDC Regional Cooperation: East and Southern Africa Division OSA 
SCO - Swiss Cooperation Office Tanzania 
GP - SDC Global Cooperation: Office of the Head of Department   
 
General appreciation of the Evaluation report 
The recommendations of the Country Evaluation influenced to a large extent the 
development of the new Cooperation Strategy for Tanzania. The timing of the Country 
Evaluation was therefore crucial and well planned to guide strategic discussions for the 
elaboration of the new Cooperation Strategy. The Country Evaluation team that undertook 
the evaluation succeeded in getting a deep insight into the programme portfolio quickly. 
The results of the evaluation are stimulating and confirmed many existing thoughts and 
orientations for the upcoming Cooperation Strategy.  
It was a positive exercise that SCO and the operational division could define their own 
evaluation questions beforehand, which helped to discuss early on about major questions 
related to the future strategic orientation. However, 24 evaluation questions are too many 
to be dealt with in-depth. It might be advisable to define a sharper focus and to leave more 
room for exchange on approaches and lessons learnt with the peers. 
For future Country Evaluations the process of elaborating and the format of the Inception 
Report should be assessed: we recommend a shorter version, with clear guidelines what 
documents are needed beforehand as basis for the Inception Report. 
We thank the peers and the consultant warmly for the very big effort, all contributions and 
exchange that contributed to deepening our strategic debates and ultimately improve 
effectiveness and our orientation towards tangible results.  
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Evaluation Area 1: Context analysis 
Purpose: Appraise how well the CS reflects the development priorities of the partner country and the policies of the Federal Council 
Dispatch (FCD) 
 
Recommendations to: Management Response 
R1 Continue all three domain themes in the new CS. Assess the 
option to mainstream governance as transversal theme. Keep and 
strengthen gender as cross-cutting issue. Analyse and reflect the 
global challenges, especially food security, water and climate change 
and their potential impact on Tanzania in the new CS (Base C1). 
We will maintain all three domains 
Gender is maintained as transversal theme and governance will be 
mainstreamed based on current experience. The objectives for all 
three transversal themes will be defined per thematic domain to 
make their mainstreaming more results oriented. 
Global challenges will be reflected in the context analysis of the new 
Cooperation Strategy  
Climate change analysis has been carried out early 2014 using 
CEDRIG 
R2 Involve more stakeholders across SDC's domains of 
intervention (other DPs, implementing and national partners) in the 
context analysis. Work on context development scenarios and 
consider conflict-sensitive programme management (CSPM). 
Context analysis could also focus on priority regions such as 
Dodoma (Central Corridor). Include systematic context monitoring of 
key trends related to SDC's defined global challenges (Base: C1, 
C2). 
When preparing domain assessment papers for the new 
Cooperation Strategy partners were consulted. To the extent 
possible, regional data was included in analysis.  
A conflict analysis has been carried out in February 2014 and 
recommended not to work with development scenarios, but to define 
fields of observations that will be monitored in the MERV. 
Global challenges will be monitored to the extent relevant for the 
new Cooperation Strategy. 
R3 Apply various aid modalities - except GBS - that allow 
alignment with government policies. These could include further 
support to the Health basket as well as anchoring the domain 
interventions with a geographic focus on the Dodoma and selected 
neighbouring regions. This diversity of approaches should enable a 
more effective policy building processes as based on field 
experiences (Base: C2, C3). 
We will continue to apply mixed aid modalities; for policy influencing 
strategic partnerships will be sought. 
The next Country Strategy is going to focus more on capacity 
building of local governments. 
The main geographical area of intervention will continue to be the 
Central Corridor. 
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R4 Address the hindering and critical issues in agriculture (land 
tenure, not favourable business environment) in the PSD/A domain 
to increase impacts on employment and income generation in rural 
areas – with special focus on youth and women. 
Closely follow up the recently launched governmental initiatives and 
the new planning framework in agriculture (SAGCOT, BRN), 
maintain regular relations with the Ministry of Agriculture Food 
Security and Cooperatives (MAFC) and consider stronger 
engagement in relevant Development Partner Groups (DPG) in 
agriculture and trade (Base: C2, C5). 
Based on our domain assessment and the respective SWOT 
analysis, we will continue strengthening market systems and 
increase the focus on youth and women. 
We will continue monitoring governmental initiatives and the 
respective policy frameworks. With the new value chain support 
programme, AMDT, cooperation with relevant government 
authorities will be strengthened. We will continue being member of 
the Development Partner Working Group (DPG) agriculture and 
trade, however, for the moment we do not consider taking up a 
leading position in these DPGs. 
R5 Continue supporting the strengthening of the overall health 
system. Provide a stronger focus on the improvement of quality 
service delivery, especially at grass-root level facilities (Base: C6). 
Health system strengthening, including quality service delivery, will 
continue to be one of the main objectives in the health domain.  
R6 Foster the links and increase direct support to the local 
governance structure in priority regions as a key factor for achieving 
sustainable domain results in the new CS (Base C7). 
For the new Cooperation Strategy we envisage that our social 
accountability interventions will continue working with civil society 
organizations and will start supporting local government authorities 
as well. 
 
Evaluation Area 2: Relevance and appropriateness of project/programme portfolio with regard to CS 
Purpose: Appraise the coherence of the project portfolio with the CS and its relevance for achieving the country/domain objectives 
 
Recommendations to: Management Response 
R1 Further develop the portfolios on the basis of the current 
strategic orientation. Consolidate, rethink and expand the existing 
G&SA portfolio, reach out to rural areas and local authorities, and 
think thoroughly before dispersing the portfolio with themes such as 
support to elections, rule of law, or access to justice (Base C1). 
The new Cooperation Strategy will emphasize the need to focus on 
rural areas and will envisage a further development of the portfolios 
on the basis of the current strategic orientation.  
The current electoral support project is in line with our conflict 
analysis, which identified the upcoming constitutional referendum 
and elections as potential trigger for conflict. In addition, the 
electoral support project has integrated a CSPM approach and is 
using linkages in a sustainable way with the current governance and 
social accountability domain. Expansion to topics like rule of law and 
access to justice is not foreseen at the moment. 
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R2 Continue to pursue a dual strategy in each domains of work: i) 
implement specific support measures at the district and the local level 
(e.g. HPSS), and bring in experiences and good practice from the 
work with the priority regions (Dodoma) into the national policy 
dialogue. This is preferably done by the representatives of the local / 
regional authorities themselves; ii) invest in policy dialogue, invest in 
common funds and cultivate contacts with the government at the 
national level (Base C2). 
We agree, we will continue to seek strategic alliances to feed our 
experiences and good practices into the national policy dialogue. 
R3 Confirm Dodoma and selected neighbouring regions from the 
central corridor as a common geographical priority for the domains. 
Work on alliances and the division of labour with other donors (GIZ). 
Continue programmes that are successful, whatever the duration. 
Find ways to upscale their approach and go beyond the usual 10 to 
15 years support - for example with a new entry proposal that 
confirms continuity of achievements and human resource 
investments (e.g. RLDP) (Base C1, C2). 
We agree on the importance of maintaining results achieved in our 
projects and we are looking for administrative solutions to upscale 
successful projects. 
We will maintain the central corridor as geographic priority area in 
the new Cooperation Strategy. 
We will continue building strategic alliances with other donors to 
nurture the policy dialogue with the government of Tanzania with 
SDC experiences from the field. 
R4 Continue to do a "monitoring light" of Global Programmes that 
allows to identify the interventions and approaches that have the 
potential to contribute to reaching the planned CS outcomes and 
explore the scaling up potential of these interventions. Support SDC's 
global interventions by contributing SCO’s experiences and views 
through the corresponding networks and in the design stage of 
Global Programmes interventions in Tanzania (Base C4). On the 
other hand, the Global Cooperation (GC) should systematically 
consult with and inform SCO in the design phase of GP interventions 
in Tanzania (Base C3). 
We will continue doing a follow-up of the Global Programmes, 
mainly the ones where synergies with our Cooperation Strategy 
exist and where collaboration is agreed upon with Global 
Programme representatives from HQ.  
R5 In consideration of the importance of the Swiss engagement in 
the health sector and specifically in the health basket, conduct – 
additionally to the financial audits - public expenditure reviews in the 
health sector and public expenditure tracking surveys to analyse the 
flow of financial resources and estimate their impacts on the health 
status, especially for the poor population. Conduct such studies in 
close cooperation with the Ministry of Health and Social Welfare 
The Cooperation Office has been taking on the roles as coordinator 
of the health basket for the financial year (FY) 2013/2014 and for the 
audit sub-committee for the FYs 2012/2013 and 2013/2014.  
In addition to actively influencing the policy dialogue and 
collaborating with the MoHSW in these fora, SDC is an active 
member of the national health financing working group and 
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(MoHSW) and other donors to create ownership and to ensure 
continuity for such analysis (Base C1, C2). 
mandated a study on inclusion of the poor. 
R6 Ensure that SCO domain teams and partners across the three 
domains share information, experiences and ideas in order to identify 
synergy potentials. Explore and foster potential links between 
agriculture, food security and nutrition, water, health and local 
governance in priority regions (Base C4).   
Partners have been involved from the beginning in the process of 
elaborating the new Cooperation Strategy and contributed to the 
domain assessments.  
For the new Cooperation Strategy closer collaboration with the 
domain teams is foreseen, e.g. for sharing experiences in social 
accountability when working with local government authorities. 
R7 Better define the beneficiaries to be reached and the respective 
changes to be achieved. Besides conducting Beneficiary 
Assessments, the results chains have to be specified to identify the 
outcomes at the population level (see also EA 4) (Base C5).  
The results framework of the new Cooperation Strategy is being 
elaborated with support of the relevant SDC networks, and will 
include thus best practices. Beneficiaries to be reached and change 
hypothesis will be part of the results framework. 
R8 Cross-cutting themes: Define specific interventions within the 
existing projects aiming at promoting women's rights and interests 
and strengthening equal access of women and men to service 
delivery, employment and income opportunities. (Base C6). 
In the new Cooperation Strategy domain objectives for gender have 
been defined, which clearly state what we want to achieve per 
domain in terms of reducing the gender inequality gap. 
 
Evaluation Area 3: Implementation of the CS and its portfolio 
Purpose: Appraise the efficiency of the portfolio management by the SCO and its contribution to an optimal achievement of results 
 
Recommendations to: Management Response 
R1 Considering the remaining validity and low ownership of the 
current country strategy, start planning the next cooperation. It should 
be done by cross-domain visits in priority regions and intensifying 
exchanges and consultations with the partners at local, regional and 
national levels. Be clear as how to the portfolio should grow from 20 to 
26 million CHF/year: more partners or larger financial amounts to the 
same partners? (Base: C1, C2) 
Partners have been included from the beginning for the 
elaboration of domain assessments as basis for the development 
of the new Cooperation Strategy.  
During the 2 workshops conducted for the planning of the new 
Cooperation Strategy, fruitful discussions and exchange among 
the domain teams took place. 
During the planning workshops, pipeline projects have been 
identified to ensure that domains will be able to meet the financial 
allocations foreseen in the new Cooperation Strategy. 
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R2 Set up - jointly with implementing partner - a lean CS monitoring 
system with a few key indicators for each domain. It will remain mostly 
valid for the next CS (Base C2) 
The results framework and monitoring system of the new 
Cooperation Strategy is being elaborated with support of the 
relevant SDC networks, and includes thus best practices.  
The results framework and monitoring system will be validated 
during the annual review workshop and will be consulted with 
implementing partners later on. 
R3 Establish good links to policy makers at national and regional (in 
the priority regions) levels, administrative staff, NGO community (Swiss 
NGOs) and to project partners in the field (Base C2). 
The Embassy is already maintaining good links with partners, e.g. 
an annual event to exchange with Swiss NGOs is organized.  
For the new Cooperation Strategy, strategic alliances with 
partners will be thought even more systematically to feed SDC 
field experience into the local/national/regional policy dialogue. 
R4 Field visits bring motivation and inspiration for projects and policy 
dialogue. Define a motivating, imperative but encouraging policy for the 
staff to conduct field missions and policy dialogue on the level of priority 
regions on a regular basis and with a fixed percentage (for example 
approx. 20%, meaning 4 days per month for field visits) (Base: C2). 
We are aware about the importance of field missions and will 
continue to encourage staff to conduct field missions. E.g. in 
2013, regular field missions were defined as an objective in the 
annual performance evaluation of staff (MBO). 
R5 Involve the partners systematically in key moments (e.g. mid-term 
review of the country programme, annual review of the domain results 
achievements) (Base C2). 
For the elaboration of the new Cooperation Strategy, partners 
were already actively engaged in elaborating the domain 
assessments. For other key moments we will consider involving 
partners more systematically. 
R6 Even though the GPs address global challenges and do not have 
a country approach, explore each GPs potential for bilateral 
interventions or scaling-up (also with other DPs and national partners). 
The GP interventions provide a great source of inspiration for 
elaborating the new CS (Base: C3). 
The continuing follow up by the SCO of Global Programmes 
implemented in Tanzania allows synergies and the recognition of 
opportunities for bilateral interventions.  
R7 Clarify and improve the relationship and mutual expectations 
between OSA division and SCO-T. Define clear responsibilities 
between SCO-T, and the OSA division and be accountable for it. Also 
improve exchange and communication between Global Cooperation 
team, SCO-T and OSA division. The division of labour to well manage 
the GPs is a challenge to overcome. It might be worthwhile considering 
Berne’s Global Cooperation staff for the task of promoting exchange 
A roadmap for the elaboration of the new Cooperation Strategy 
has been drafted early 2014 to define roles and responsibilities 
during each step. SCO and OSA are in regular contact, including 
weekly phone calls and regular exchange with the management of 
OSA. This exchange serves to clarify responsibilities in upcoming 
processes. 
Cooperation with Global Programmes is especially fruitful where 
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and improving collaboration with the SCO-T during the elaboration 
processes of the new CS (Base: C1, C2, C3). 
synergies with our Cooperation Strategy exist and where 
collaboration is agreed upon.  
Global Cooperation staff has contributed during the consultation of 
the early note and the concept note of the new Cooperation 
strategy. It was planned that a representative of Global 
Cooperation participates in the planning workshop for the new 
Cooperation Strategy; however, participation was not possible due 
to time constraints. 
R8 SCO and the domain teams should continue to encourage the 
operational staff’s participation in relevant SDC networks. The GSA 
team’s network participation planning for 2014 can serve as a good 
practice example.  (Base: C4). 
The participation of SCO staff in SDC networks has always been 
encouraged and been taken seriously by SCO, and especially the 
health and governance teams are contributing proactively to their 
respective network activities. 
 
Evaluation area 4: Results of the CS in relation to the results at country level 
Purpose: Appraise and compare the contribution of the Swiss Cooperation portfolio at the output and outcome level to the achievement of 
the development results of the partner country 
 
Recommendations to: Management Response 
R1 Foster outcome reporting on the basis of shared results 
framework with key indicators, joint analysis of results achievements 
with partners and complementary impact studies (Base C3, C4). 
The monitoring system of the new Cooperation Strategy is being 
elaborated and will take these points into consideration. 
R2 In regard of the strategic orientation of the PSD/A domain, further 
promote the creation of income and employment, but with a stronger 
focus on the youth. Increasingly defend the interest of smallholder 
farmers through supportive economic interventions and advocacy work, 
e.g. on secured land rights and better information access (Base C5). 
Youth has been identified as a priority focus group in the new 
Cooperation Strategy.  
The domain “PSD/A” has been re-named “employment and 
income in agriculture” to better reflect the new orientation. 
Defending the interest of smallholder farmers will remain an 
important component of the domain. 
R3 In G&SA invest more in shared planning and reflection on the 
common objective with the partners. Monitor and review the results 
framework which should also comprise local governance concerns and 
an enhanced focus on rural areas, especially on priority regions. 
The domain assessment, which builds the basis of future 
orientation of the governance domain, was elaborated jointly with 
the partners. 
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Eventually complete the portfolio with executive mandates to cover 
these critical results areas (Base C6). 
The governance team has meanwhile elaborated a rural radio 
project proposal, which underlines the domain’s commitment for 
local governance concerns. 
An in-depth analysis of local governance in Tanzania was 
undertaken by a temporary staff member with considerable time 
allocation for this task. The results were integrated into the domain 
assessment paper for Governance preparing the new Country 
Strategy. 
R4 Clearly define in the next CS how gender will be mainstreamed 
i.e. whether a gender-informed (each project integrating gender 
aspects) or gender-focussed approach (focus on women rights and 
stand alone women empowerment programmes) will be promoted. 
Define clearer objectives that will lead to measurable results within the 
objectives that are fixed per thematic domain (see also AR 2012, 19) 
(Base C6). 
In the new Cooperation Strategy each domain has identified a 
gender objective that will be monitored during the next 4 years. 
In addition, the SCO is very committed to implementing the OSA 
division’s Gender Equality Mainstreaming Plan.  
In this sense, SCO is following a gender-informed approach. 
R5 Clarify scaling-up and leverage strategies for innovations and 
innovative approaches, identified in both the bilateral programme and in 
global programmes in the new CS (Base C7). 
The new Cooperation Strategy leaves room for innovations and 
innovative approaches. 
 
Specific recommendations for the Domains and Global Programme 
Recommendations to: Management Response 
For PSD/A 
• Rename the domain title according to FCD recommendations (e.g. 
Agriculture and food security). 
The domain has been renamed to “employment and income”, 
according to the denominations in federal council dispatch. 
• The M4P approach is promising in Tanzania. Continue M4P 
initiatives in the Central Corridor (regions Dodoma+), diversify the 
value chains which have high market potential (e.g. sorghum, 
grapes, vegetables and fruits, oil seeds).  
Be aware of the limiting factors for the application of M4P 
principles. Hindering factors are the low density of producers 
leading to high transaction costs, weakly equipped private sector 
The new Cooperation Strategy will continue focusing on the 
development of value chain interventions, using a Market System 
Development “MSD” approach (MSD is the new denomination for 
M4P). 
SDC starts the MSD interventions with an assessment of the market 
system and related bottlenecks for the development of the 
respective value chain. Based on this analysis, the limiting factors 
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actors (infrastructure, management), and unfavourable business 
environment conditions. These issues need to be addressed in the 
application of the M4P principles (see also SDC 2011). 
will be addressed in the subsequent project design. 
• Continue to respect M4P principles, but facilitate the access to 
finances and quality inputs to further strengthen the private sector 
actors (traders, processors) by offering appropriate support to 
equip them with necessary skills (e.g. in management) and initial 
investments (e.g. equipment, transport, storage facilities, cooling 
chambers) to make them more competitive for national and 
international market access. 
SDC starts the MSD interventions with an assessment of the market 
system and related bottlenecks for the development of the 
respective value chain. Based on this analysis, the limiting factors 
will be addressed in the subsequent project design. A special focus 
will be put on women and youth, we will start a new programme 
equipping young people and especially young women with the 
necessary skills to start income generating activities in the rural 
area. This can also include a better access to markets in agricultural 
value chains. 
• Regarding TTCS, conduct the Political Economy Assessment of 
the charcoal sector as the charcoal sector (due to the immense 
market and profit margins) provides enormous sources of income 
to a few entrepreneurs. The improvement cooking stoves and the 
search for alternative energy sources might be promising 
complementary interventions. 
The second phase of the TTCS project will be planned in summer 
2014 and will take into consideration the recommendations from the 
external project evaluation that was conducted early 2014. 
• Integrate innovative approaches – in cooperating with Global 
programmes - in financial services, risk mitigation measures and 
for the diversification of additional income and employment 
opportunities thanks to investments such as irrigation schemes – 
as concrete measure against the long and unproductive dry 
season in the Dodoma region which is a serious challenge for the 
small-scale farmers. 
The new Cooperation Strategy will focus on employment and 
income in agriculture, with a special focus on youth. In line with the 
new Cooperation Strategy, new pipeline projects will be identified. 
Synergies with Global Programmes will be sought. 
• Favour interventions for the benefit of the youth and women and 
pay special attention to gender equity and potential risks for 
smallholders and rural communities related to contract farming 
and large-scale agriculture investments (accurate information 
provision, land tenure, contract farming). 
Yes, that is in line with what we have envisaged in the new 
Cooperation Strategy. 
For Health   
• Continue to support the health basket fund as long as other 
donors are supporting it. However, it is advisable to elaborate two 
The future of the health basket has been discussed thoroughly with 
the Ministry of Health and Social Welfare and other donors. Based 
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scenarios (with or without the basket fund), with their respective 
consequences on the portfolio. Continue the malaria programme 
as Switzerland adds value to reducing malaria prevalence. 
on commonly agreed next steps, SDC will continue supporting the 
health basket. 
Malaria will continue to be an important intervention also in the new 
Cooperation Strategy. 
• The portfolio should keep the balance between national level 
(policy dialogue, health basket) and regional and local level 
interventions (overall health system strengthening with quality 
service delivery, community health promotion, medicine and 
infrastructure management, capacity building) 
We are trying to keep this balance also in the new Cooperation 
Strategy. 
• Continue to promote and rollout innovative approaches such as 
Community Health Fund (CHF). 
Yes, we will continue with and scale-up the Community Health Fund 
in other regions, according an official request we have received from 
the government of Tanzania. 
For G&SA  
• Analyse if the G&SA domain in the next CS is more effective as a 
separate domain or as a transversal theme in PSD/A and Health. 
Only managing the current governance programme is not 
sufficient. In any case, it is recommended to link the governance 
interventions as closely as possible to PSD/A and Health and to 
regularly analyse the local governance situation in the priority 
regions. Consider if specific support to local authorities could be 
added.  
Governance will continue to be both a separate domain and a 
transversal theme in the new Cooperation Strategy. 
More synergies will be sought among the three domains of 
intervention. 
Based on an assessment conducted by SDC in May 2014, the 
support to local government authorities will be a new intervention 
line in the forthcoming Cooperation Strategy. 
• Consolidate the programme in media and strengthening of civil 
society organizations, but give a strong focus on local governance. 
Yes, that’s in line with what we are planning in the new Cooperation 
Strategy.  
• Considering the political leverage potential of the Swiss 
programme, corruption should not be a prominent component, but 
can be concretely addressed by project interventions and the 
promotion of social accountability. 
Yes, that’s in line with what we are planning in the new Cooperation 
Strategy. 
• Avoid social accountability to be streamlined in Swiss 
interventions as compulsory and artificial add-up. Promote instead 
need-based and integrated approaches. 
Social Accountability will be a transversal theme for all programmes 
supported by SDC in Tansania. The approach will be need-based. 
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For Global Programmes (GP)  
• SCO should remain well-informed about GP interventions in order 
to identify potentials to integrate innovative but already piloted 
interventions and approaches for integration or scaling up within 
the CS.  
SCO has already been active in providing support to GPs, including 
networking with partners. In general, GPs are implemented with 
strong partners present in Tanzania, which themselves also have a 
good networking capacity. This helps to coordinate and find 
synergies in an easier way. • Contribute to scaling up of innovations from GPs (linking up with 
other interested donors). 
• SCO should be informed as early as possible about GP 
interventions going to be implemented in Tanzania, in order to 
provide inputs at the design stage (KA discussion being too late). 
Specific contributions could be input on experiences from own 
relevant interventions, inputs to partner assessments, stakeholder 
analyses, political economy aspects, and geographic focus in 
Tanzania. 
The flow of information will be improved and SCO will be informed 
as early as possible about GP interventions. 
• Whenever possible, orient the interventions of the GPs in 
geographical and thematic priority areas of the Swiss 
programmes. 
 
 
  July 23rd / 2014 
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Head of Corporate Domain of Regional Cooperation 
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Evaluation Abstract 
Subject Description 
This evaluation analyses Switzerland’s cooperation with Tanzania as defined in the 
Cooperation Strategy (CS) 2011 – 2014. The CS’s overall goal is poverty reduction 
through the contribution of the three thematic domains: i) private sector development in 
agriculture; ii) health; and iii) governance and social accountability. 
The cooperation programme is mainly implemented by the Swiss Agency for Development 
and Cooperation (SDC). The State Secretariat for Economic Affairs (SECO) is phasing out 
of the cooperation in Tanzania but continues to support some programmes, mainly at 
regional level in macroeconomic reforms. The total CS Tanzania 2011 - 2014 amounts to 
around CHF 100 million. 
Evaluation Objectives and Methodology 
In line with the concept (SDC 2012a), content and question guide (SDC 2012b), the 
country evaluation uses a mutual learning process to assess whether Switzerland is 
achieving the strategic objectives of the CS in Tanzania, and how efficiently the strategic 
and operational steering mechanisms of the Swiss Cooperation Office have been put in 
place. 
An Inception Report, summarizing the findings of an extensive review of key documents, 
such as the annual reports and selected evaluation reports, was the basis for the field 
mission in Dar es Salaam, which took place from 28 October - 06 November 2013, and 
was conducted by a team of three peers from SDC, one international and one national 
consultant.  
The evaluation report is structured according to the four Evaluation Areas (EA): EA 1 
Context analysis, EA 2 Relevance and appropriateness of project/programme portfolio, 
EA 3 Implementation of the CS and their portfolio, and EA 4 Results of the CS in relation 
to the results at country level. 
Major Findings and Conclusions 
Evaluation Area 1: Context analysis 
Despite the growth of the economy in recent years, poverty remains prevalent and 
stagnant. Main reasons are a young, under-educated population, an unfavourable 
business environment, infrastructure bottlenecks and an underperforming agriculture on 
which the majority of the population depends. The increasing political multi-party 
dynamics and intercommunity tensions have led to a rather fluid conflictive political 
situation and a quite pessimistic outlook on the expected government performance prior to 
the next presidential election. 
The thematic orientation of the CS (private sector development - agriculture, health and 
governance & social accountability) and the global challenges - addressed by the Federal 
Council Dispatch - are highly relevant for Tanzania’s development.  
However, the country development results are far from what had been expected and the 
dialogue between donors and recipient governments is becoming increasingly difficult. 
Furthermore, the General Budget Support (GBS) is in a major crisis. Therefore 
Switzerland as a small development partner in the ODA landscape needs to carefully 
define its interventions to add value.  
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Evaluation Area 2: Relevance and appropriateness of projects with regard to CS 
The domain portfolios are differently structured and have distinctive approaches in terms 
of aid modalities, collaboration with government institutions and geographical focus. The 
synergy potential between and within the domains is not yet fully explored. 
The health domain consists of a well-defined, attractive and well-recognized portfolio due 
to its long-standing experience and substantial support. The Private Sector Development 
in Agriculture (PSD/A) domain has a strong focus on value chain development and mainly 
intervenes with a limited number of executive mandates - with quite weak links to 
governmental authorities. The Governance and Social Accountability (G&SA) domain is 
engaged in the strengthening of the civil society and the media sector with diverse non-
governmental organisations with national outreach. However, the G&SA’s work is centred 
in Dar es Salaam. Some interventions of the PSD/A and Health domains have a rather 
long cooperation period, are well-recognized, successful and substantially contribute to 
the results outcomes achievements.  
In addition to the bilateral cooperation programme, SDC and SECO support a number of 
global and regional programmes, which have limited links to the bilateral cooperation 
programme in Tanzania.  
The Central Corridor, selected as the priority geographical intervention area, is huge as it 
covers 2/3 of Tanzania’s surface. 
The objectives and interventions for the two cross-cutting themes gender and HIV-AIDS 
were clearly formulated in the CS. However specific interventions are rare and rather 
restricted to the area of gender.  
Evaluation Area 3: Implementation of the CS and their portfolio 
Despite massive staff turnover in the past years, SCO-T managed to create a positive 
team spirit, and enhanced capacity building and internal communication. Good 
management performance is hampered by the lack of ownership for the current CS. 
Exchange between SCO and the implementing and national partners and field visits by 
SCO staff could be enhanced. 
The communication and consulting process between Global Cooperation, SCO and OSA 
division is not optimal which led to untapped opportunities in the interaction between the 
global programmes and the bilateral cooperation. 
Evaluation Area 4: Results of the CS – in relation to the results at country level 
Substantial results have been achieved in all three domains (PSD/A, Health, G&SA). 
However, they are not sufficiently documented. Furthermore, there are many promising 
innovations and approaches with potential to be scaled up. 
The incomplete CS monitoring system with lack of baseline and target values and the 
changing results frameworks used in the annual reports makes results assessment 
difficult, especially in appraising the significance of Swiss contributions to Country 
development results. 
Recommendations and Lessons Learnt  
The three thematic areas of work and the programmes for the global challenges are to be 
continued and further developed. Strengthen the Swiss programme to be resilient to the 
current harmonization and alignment crisis and take into consideration the growing 
internal socio-political tensions in the society. For this reason it is crucial to develop 
context development scenarios and to consider conflict-sensitive programme 
management. 
 ix 
Use various aid modalities for all domains of intervention with a stronger geographic focus 
on Dodoma (and Ifakara) and neighbouring regions. Keep the focus and strength of the 
programme, work on alliances and a division of labour with other donors (GIZ…). 
Continue programmes that are successful, whatever the duration. Find ways to upscale 
their approaches and go beyond the normal 10 to 15 year support, for example with a new 
entry proposal that confirms continuity. Explore if Governance is more effective as a 
separate domain or as transversal theme. 
Clarify the position of the Swiss Programme regarding the work and the cooperation with 
the governmental authorities. A dual strategy might be an appropriate approach: i) put 
more emphasis on district and local level with field interventions such as strengthening 
local governance, agriculture value chain development, improvement of health system, 
and enhanced quality of service delivery in health and agriculture, and ii) engage at 
national level in policy dialogue based on the field experiences – in cooperation with 
concerned local actors - and maintain good contacts with key resource persons at ministry 
level. Supplement the programme with strengthening of civil society organizations and the 
media with the aim to foster the demand for social accountability.  
Agree on regular exchanges between the Global Cooperation and SCO in order to identify 
interventions and approaches of Global Programmes which can add value in the bilateral 
programme and contribute to domain results achievement. 
Regarding gender, continue to identify and address gender-specific inequalities and 
obstacles for all domains of interventions such as access to income and employment 
opportunities, control on natural resources (land tenure), access to productive assets 
(finance), market access, access to quality health services. Ask methodological support of 
specialists on gender mainstreaming. 
Results achievements largely depend on CS management in portfolio management. 
These areas are crucial for a successful portfolio management: 
- Set up a good mix of aid modalities and preparation of pipeline projects. 
- Foster regular relations and networking with internal and external stakeholders 
from private and governmental organizations and institutions. 
- Engage in well-selected policy dialogue built on need-based field experiences. 
- Pursue an adapted scaling-up strategy for proven key innovations which bring 
value added to the Swiss cooperation. 
 
Scaling-up and leverage strategies have to be defined for innovations and innovative 
approaches, which have been identified in both the bilateral and global programmes. 
The current CS is not optimal, but it is a solid ground to build upon for the upcoming CS. 
For a smooth and efficient cooperation programme implementation and for fostering 
ownership it is important to get a shared understanding – among SCO staff, national and 
international partners - of the CS domain results frameworks. It is therefore important that 
the partners participate in key moments such as CS mid-term reviews, and the elaboration 
of annual reports. 
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1.  Introduction 
1.1  Objectives of the Cooperation Strategy Evaluation  
The objectives of this pilot evaluation of the Cooperation Strategy (CS) Tanzania 2011 – 
2014 correspond to SDC’s new guidelines on country evaluations (SDC 2012a, 2012b). 
The aims are: 
• to assess through a mutual learning process whether SDC, together with its 
partners, is reaching the strategic objectives, as defined in the CS, and how 
efficient the strategic and operational steering mechanisms of the Swiss 
Cooperation Office (SCO) are put in place. 
• to assess to what extent the Swiss contribution makes a significant contribution to 
the national development results and to identify the key factors which foster or 
hinder aid performance and results achievements. 
• to identify good practices and innovative approaches and to share experiences 
made in managing the CS.  
• to build the basis for the definition of key parameters for the new CS. 
 
The country strategy evaluation has three purposes: i) to promote institutional learning, ii) 
to provide inputs for the definition of the new CS Tanzania 2015 – 2018, and iii) to provide 
information – together with other country evaluations - for reporting on the Federal Council 
Dispatch (FCD). 
 
1.2  Methods and structure of the report  
Fact-finding, analysis and report writing are guided by the above mentioned “Content and 
question guide” (SDC 2012b) which defines key questions and related methods/tools for 
the four Evaluations Areas (EA), which are as follows: EA 1 Context analysis, EA 2 
Relevance and appropriateness of projects with regard to CS, EA 3 Implementation of the 
CS, and their portfolio, and EA 4 Results of the CS – in relation to the results at country 
level.  
The evaluation was focused on priority questions: 12 questions, prioritized by the SCO-
Tanzania - together with the East and South Africa Division, and 12 key questions from 
SDC’s Content and Question Guide (annex 1). 
The analysis of results achievements (Evaluation Area 4) was made for the two domains 
of interventions Private Sector Development in Agriculture (PSD/A) and Governance and 
Social Accountability (G&SA), with participation of national partners in two daily 
workshops. 
Preparation Phase 
The Inception report (SDC 2013c), compiled by the international consultant in cooperation 
with the SCO Tanzania, summarises the findings of the document analysis of interviews, 
Annual reports (AR) 2011 – 2013 of the SCO Tanzania; of selected project evaluations 
and reviews (see SDC 2013c); as well as other documents such as end-of-phase reports 
(EPR), and other relevant reference documents. Prior to the field mission, a series of 
interviews was conducted in Berne with resource persons from the OSA division, Global 
Cooperation (GC), implementing agencies and SECO (Annex 3). 
Field mission in Tanzania (28 October – 06 November 2013) 
The evaluation team, consisting of three SDC cadres, an international and a national 
consultant, held a 10-day mission in Dar es Salaam, Tanzania. 
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During the field mission, a series of semi-structured interviews and two workshops were 
conducted. The analytical frameworks and the questionnaires were assigned to the 
different evaluation team members according to their areas of competence.  
Selected representatives of other donors, national partners and implementing 
organisations were interviewed by the peers and consultants to bring in the outside 
perspective on the Swiss cooperation programme. 
At the end of the field mission, the preliminary findings and first recommendations were 
presented to the SCO in a debriefing session, providing an opportunity for discussion and 
feedback. 
Structure of the report 
The international consultant coordinated report writing. The structure of the report is as 
follows: Evaluation abstract; 1. Introduction; 2. Findings, Conclusions and 
Recommendations presented by the four Evaluation Areas. 
 
1.3  Overview of the Cooperation Strategy Tanzania 2011 - 2014 
The overall goal of the CS Tanzania 2011 – 2014 is poverty reduction through the 
contribution of the three thematic domains: i) private sector development in the agricultural 
sector; ii) health; and iii) governance and social accountability (see also annex 2 Synopsis 
Result Framework of the CS Tanzania 2011 - 2014). 
• The domain goal of the PSD/A is to support the development of an agricultural market 
that functions effectively, sustainably and to the benefit of the poor people while 
ensuring food and nutritional security at household, district, regional and national level 
in an environmentally sustainable manner. 
• The domain objective of Health is an increased access to quality health services based 
on equity and gender balanced needs and an enhanced community participation in 
health promotion and disease prevention. 
• The G&SA domain aims to strengthen accountability mechanisms that focus on the 
equitable delivery of quality public services at local level. 
 
Gender equality is promoted as cross-cutting theme. The projects will tackle the specific 
needs and opportunities of women and men to promote their social, political and 
economic empowerment. HIV-AIDS is similarly treated as cross-cutting theme. 
Switzerland will engage in awareness rising about HIV-AIDS prevention, the promotion of 
HIV testing and counselling, and the promotion of non-discrimination and care of affected 
people and their family. 
In addition to the bilateral project portfolios of the 3 thematic domains, SDC is 
implementing country components of a dozen global programmes in Tanzania (see 
project portfolio list in annex 7), complemented by four additional initiatives by SECO in 
the area of strengthening economic and financial policy. Furthermore, SDC has just 
initiated the three-year UN Trade Cluster project. 
The overall Swiss programme budget for the period from 2011 to 2014 is approximately 
CHF 100 million, composed by SDC’s financial contribution of CHF 87 million and an 
additional amount of CHF 13 million provided by SECO. 
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2. Findings, Conclusions and Recommendations 
Evaluation Area 1: Context analysis 
Purpose: Appraise how well the CS reflects the development priorities of the partner country 
and the policies of the Federal Council Dispatch (FCD) 
 
Conclusions (C)  
C1 Economic growth data indicate a positive dynamic. However, this is the result of a few 
specific sectors (mining, infrastructure, services, construction and tourism), which are not 
leading to a significant reduced poverty incidence. At the same time, the business 
environment is not conducive to small and medium enterprises (SME). The increased 
political multi-party dynamics and intercommunity tensions have led to a rather fluid 
conflictive political situation and a quite pessimistic outlook on the expected government 
performance in the next two years prior to the next elections (with a confirmed change of 
president). 
C2 The CS is well-aligned with major development priorities of Tanzania. However, doubts 
by many donors about aid architecture in Tanzania have risen in recent years as the 
reform performance of the GoT is questioned. In particular the General Budget Support 
(GBS) – an aid modality, which Switzerland phased out in 2010 - is in a major crisis.  
C3 Switzerland is a small development partner in the ODA landscape in Tanzania. 
Retrospectively, the withdrawal from GBS was correct and did in the reviewers’ opinion 
not substantially affect Switzerland’s role in policy dialogue and influence on other 
development partners. But it did affect SDC’s visibility and access to information within 
the Development Partner (DP community). 
C4 The CS domains are relevant for Tanzania’s development. The global challenges - 
indicated in the Federal Council Dispatch (FCD) 2013-2016 -, especially food security, 
water, health and climate change are highly relevant in the Tanzanian context, too. 
C5 Public and private investments in agriculture are hampered by unclear governmental 
responsibilities, land tenure issues - especially for smallholders and communities -, lack 
of access to credit and agriculture inputs and the fact that the private sector remains 
weak.  
C6 The health domain is in line with the strategic orientation of the Health Sector Strategic 
Plan 2009-2015 (HSSP III) which aims at strengthening the overall health system and 
promoting transparency and accountability by engaging the communities. Quality service 
delivery, however, remains critical.  
C7 The CS recognizes the central role of local governance structures for accountability and 
service delivery. With the exception of the health domain, the linkages to local 
governance structures, mainly in agriculture and G&SA, are not yet established. 
C8 Whereas gender is a relevant cross-cutting issue, it remains to demonstrate whether 
HIV-AIDS can be effectively addressed as cross-cutting issue within the CS.  
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Recommendations (R)  
R1 Continue all three domain themes in the new CS. Assess the option to mainstream 
governance as transversal theme. Keep and strengthen gender as cross-cutting issue. 
Analyse and reflect the global challenges, especially food security, water and climate 
change and their potential impact on Tanzania in the new CS (Base C1). 
R2 Involve more stakeholders across SDC's domains of intervention (other DPs, 
implementing and national partners) in the context analysis. Work on context 
development scenarios and consider conflict-sensitive programme management 
(CSPM). Context analysis could also focus on priority regions such as Dodoma (Central 
Corridor). Include systematic context monitoring of key trends related to SDC's defined 
global challenges (Base: C1, C2). 
R3 Apply various aid modalities - except GBS - that allow alignment with government 
policies. These could include further support to the Health basket as well as anchoring 
the domain interventions with a geographic focus on the Dodoma and selected 
neighbouring regions. This diversity of approaches should enable a more effective policy 
building processes as based on field experiences (Base: C2, C3). 
R4 Address the hindering and critical issues in agriculture (land tenure, not favourable 
business environment) in the PSD/A domain to increase impacts on employment and 
income generation in rural areas – with special focus on youth and women. 
 Closely follow up the recently launched governmental initiatives and the new planning 
framework in agriculture (SAGCOT, BRN), maintain regular relations with the Ministry of 
Agriculture Food Security and Cooperatives (MAFC) and consider stronger engagement 
in relevant Development Partner Groups (DPG) in agriculture and trade (Base: C2, C5). 
R5 Continue supporting the strengthening of the overall health system. Provide a stronger 
focus on the improvement of quality service delivery, especially at grass-root level 
facilities (Base: C6). 
R6 Foster the links and increase direct support to the local governance structure in priority 
regions as a key factor for achieving sustainable domain results in the new CS (Base 
C7). 
 
1.1  Positioning and adaptation of CS with respect to the country context 
and Swiss policies 
Socio-economic overview 
Tanzania’s economic growth outlook remains positive with an expected growth of 7% in 
the next years. Tanzania has good prospects of becoming a major producer of natural gas 
in a decade. Tanzania’s agriculture is regarded as having an enormous but yet 
unexploited potential. These factors are likely to attract increasing foreign direct 
investment (FDI). However, the economy remains vulnerable. The business climate for 
SMEs has hardly improved over the past years (Tanzania dropped down another 9 
positions to 145 in the Doing Business report from 2013 to 2014), as access to credit, 
registration of property and tax procedures remain major limiting factors. Nevertheless, 
poverty remains high, largely due to an underperforming agriculture and infrastructure 
bottlenecks (Mashindano et al. 2011). The poverty headcount ratio at national poverty line 
is 33.4% of the population (2007). Poverty remains highest in the rural areas. The last 
Human Development Report (2013) ranks the country as 152nd out of 186 countries in 
terms of development. 
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The total Tanzanian population tripled within the past 40 years and is likely to grow by 
approximately 3% per year. This will have a major impact on future challenges and the 
development of Tanzania in the coming years and decades. 
Political context 
Tanzania is in the process of reviewing its Constitution. The nature of the union with 
Zanzibar is highly debated in this context and demonstrations for an independent Zanzibar 
have led to political and religious tensions and violence. This review process currently 
forms a major part of public debate along with topics such as corruption and poor service 
delivery.  
The increased multi-party dynamics and tensions have led to a rather fluid political 
situation and a quite pessimistic view of the current government’s expected performance 
in the next two years prior to the next elections. The freedom of press and access to 
information, as well as recurring human rights violations (also in the judicial system), and 
discrimination of minorities and women remain issues far from being solved (AR 2012).  
Aid effectiveness, Official Development Assistance (ODA) environment 
Tanzania’s stable political and economic environment and supposed commitment to 
eradicating poverty has encouraged a wide spectrum of international development 
partners. The Joint Assistance Strategy Tanzania (JAST) should guide the donor 
government cooperation. Tanzania has in the past been recognized as a country 
implementing the Paris Declaration on Aid Effectiveness in an exemplary way.  
Tanzania is one of the largest recipients of aid in Sub-Saharan Africa. In the financial year 
2010-11, approximately 33% of government spending was financed by foreign aid. The 
volume of ODA flows to Tanzania has continued to increase. OECD/DAC statistics show 
that aid disbursements increased from US dollar 1’498 million in 2005 to 2’331 million in 
2008, and 2’445 million in 2011. Switzerland’s aid with about US dollar 30 million 
corresponds to approximately 1.2% of the total ODA budget.  
Shortcomings of the current governmental system are generally acknowledged and 
comprise weak government performance, deficient implementation of reforms, rampant 
corruption, and the lacking reliability of Public Financial Management systems 1. The 
government attempts to address this situation by the adoption of the 5-year development 
plan and the new priority-setting framework Big Results Now (BRN). However, it is not 
clear how the BRN is linked to MKUKUTA – the poverty reduction strategy - which is the 
framework that underpins many development cooperation agreements.  
General Budget Support (GBS) would be the preferred modality of GoT and in principle of 
a group of donors. However, doubts about the commitment and capacity of GoT to 
implement reforms go hand in hand with an impatience of the donors for immediate 
results from their interventions. Technical flaws and political problems from both, the 
recipient and donor countries seem to reduce the legitimacy of the new system (Odén et 
al. 2011). 
Nevertheless, a recent GBS evaluation (ADE et al. 2013) paints a generally positive 
picture. But this assessment is strongly contested by interviewed donor representatives 
(including the Swiss Embassy) and a recent World Bank (2013) performance assessment 
report. Such diverging opinions on the effectiveness of the GBS among the donor 
community also reflect the incoherence among the development partners.  
Besides the GBS and sectorial basket funds, a large proportion of development 
assistance to Tanzania continues to be delivered through project modalities, which often 
remain outside the government system.  
                                               
1 see also OECD 2011 
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Domain Private Sector Development in Agriculture (PSD/A) 
80% of the population of Tanzania depend on agriculture as the main income. The GoT 
has identified agriculture as one of the priority sectors and envisions it as a modernised, 
commercial, highly productive and profitable sector relying on the active involvement of 
the private sector. In terms of agricultural investment, the most notable programme is the 
Agriculture First ‘Kilimo Kwanza’ (Agriculture First) policy launched in 2009 with the 
objective of fostering a green revolution and transforming agriculture into a modern sector 
(OECD 2013). 
Small and large-scale investors in the sector face major constraints. A complex, long and 
costly land registration process, deficient regulatory restrictions, low access to credits and 
overlapping government responsibilities result in weak land tenure security, notably for 
smallholders, thereby undermining sustainable agricultural investment and trade.  
The CS well recognized the essential role of agriculture in poverty reduction, food security 
and economic growth in Tanzania. The strategic choice of the PSD/A domain has been to 
develop the agriculture market with a special focus on private sector development that 
benefits poor people. The links to governmental institutions and the participation to DP 
groups have not been very intense. Such relationships would also facilitate the follow-up 
of the recent investment initiatives of the Southern Agricultural Growth Corridor of 
Tanzania (SAGCOT) and the BRN2 as these initiatives might offer new opportunities (e.g. 
spread out the Making markets work for the poor (M4P) approach), but might also 
influence the defence of the rights of smallholder farmers and rural communities. 
Domain Health 
The health sector is making progress in implementing the six-year Health Sector Strategic 
Plan 2009-2015 (HSSP III). Positive developments can be noted in all strategic areas. 
Overall, however, the pace is slower than anticipated. Generally speaking, there has been 
more progress in systems development (policies, strategies, guidelines, work plans) than 
in the implementation of service delivery. Innovations are only slowly trickling down to the 
grass-root level facilities. Also, in general, specific disease control programmes seem to 
be performing better than general and reproductive health services. The attendance data 
of health services show clearly that the population is not satisfied with the services. The 
sector is still not equipped to tackle gender and equity issues, especially in rural areas. 
The reproductive health services (RHS) are a primary area of concern. They can only 
improve if the total system improves (Ministry of Health and Social Welfare 2013).  
The health domain is generally well-positioned in regard to the challenges in the health 
sector. Due to its well-recognized position in the health sector and its diversified support 
areas, Switzerland can make significant contributions to the health system and health 
delivery improvement. 
Domain Governance and Social Accountability (G&SA) 
Tanzania's Local Government Reform Programme began in 1998 with the aim of 
transferring resources from central to local government, and devolving and decentralising 
power to create more autonomous Local Government Authorities (LGAs). The 
government system has remained very centralistic and the decentralization process did 
not progress as expected. However, there are some encouraging experiences within the 
framework of the local government reform programme which bases on the approach 
“decentralization through devolution” (PMO-RALG 2009). Wajibika (“be accountable”) 
conducted for instance an interesting experience in the Morogoro District with the Project 
Strengthening Management Capabilities of Local Leadership in Tanzania3. 
                                               
2 http://www.pmoralg.go.tz/quick-menu/brn/ 
3 http://abtassociates.com/impact/2013/project-strengthens-local-leadership-in-tanzania.aspx 
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The number of civil society organisations has grown over the last years and they have 
become increasingly vocal and have been influencing public opinion and political 
processes. The legislature (parliament, elected councils - in which opposition has a voice) 
has become more influential even though not yet leading to a balanced power relation 
between legislative, executive and judiciary. The media have become more diverse and 
vocal, even though censorship is still an issue.  
The CS context analysis regarding G&SA is still to a large part reflecting the development 
context. Governance issues are relevant for achieving sustainable development results in 
agriculture and health and are therefore key to an equitable poverty reduction.  
It may be disputable whether G&SA’s current portfolio rather corresponds to the FCD 
domain state and economic reforms or whether it would rather fit into SDC’s transversal 
governance theme. In both cases, the current strong focus on media development is 
rather specific to the CS Tanzania. Social Accountability and strengthening of CSOs, 
however, is in line with the FCD approach of governance as a transversal theme.  
The role of local government structures is central for accountability and service delivery. 
This also applies to Tanzania. The CS recognizes this specifically in the health domain, 
where accountability and the strengthening of health provisions are viewed as two sides of 
the same coin and are pursued as a target at central, regional and local level. For the 
other two domains - PSD/A and G&SA - the CS does not identify Local Governance as a 
key element. The SCO and its partners do in fact recognize Local Governance as a key 
promoting factor in achieving the planned domain outcomes. Few specific interventions at 
local governance level within the existing projects have been identified so far for these two 
domains (see EA 2 and EA 4).  
Gender 
Gender equality is still far from being a reality even though MDG goals seem to be 
apparently reached (UNDP 2011). The multiple related vulnerabilities of women – higher 
levels of HIV infection in teenage girls, female genital mutilation, rape and gender-based 
violence – are hardly addressed in Tanzania. The Government and development partners 
do not address these issues sufficiently. 
Global Challenges and Global Programmes  
Climate change, food and water crises as well as migration are topics of concern to all 
mankind in a globalized world. It is for this reason that SDC has developed Global 
Programmes to meet these challenges and promote globalization that favours 
development. 
Millennium Development Goal (MDG) indicators in health and water will be only partly met 
and the majority of the Tanzanian population depends on rain fed agriculture, pointing out 
the relevance of food security, agriculture and climate change. Migration is currently not a 
major issue affecting development in Tanzania, even though internal migration from rural 
to urban areas linked to strong population growth is on the rise.  
Coherence of Switzerland’s foreign-policy objectives for Tanzania and the 
principles of the Federal Council Dispatch (FCD) 
The CS programme in Tanzania is well-aligned with the Federal Council Dispatch 2013 - 
2016 (Bundesrat 2012) even though one could argue that the domain title “PSD in 
agriculture” corresponds in fact to two FCD themes (private sector development; 
agriculture and food security); and the domain governance in its current shape might 
rather correspond to FCD’s outline of governance as a transversal theme, but could 
evolve fitting the FCD theme “state reform, local authorities and citizen participation”. 
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1.2 Quality of context analysis 
The context analysis of the Annual reports and the MERV are realistic and cover relevant 
aspects of the country. Regular team meetings, participation of external key speakers at 
SCO meetings, weekly contacts with the Ambassador and the attendance at DPG 
meetings are the main sources of information. The context information is appropriately 
summarized in the Annual reports and the MERV reports. 
However, it does not always become clear how issues such as social and economic 
inequalities, regional disparities, concerns in regard to gender equity, social inclusion and 
HIV-AIDS are addressed by the domain portfolios.  
No specific context information is reflected in the Annual reports for the priority regions 
(Dodoma/central corridor). Context analysis could gain in credibility by mentioning the 
sources of information (e.g. independent sector evaluations, studies, think tanks, …).
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Evaluation Area 2: Relevance and appropriateness of project/programme 
portfolio with regard to CS 
Purpose: Appraise the coherence of the project portfolio with the CS and its relevance for 
achieving the country/domain objectives 
 
Conclusions (C)  
C1 The portfolios of the three domains are differently structured (see also annex 5):  
 The PSD/A domain intervenes with executive mandates, which is an effective modality 
as it can be based on experienced Swiss and competent national implementing partners. 
Due to a lengthy portfolio development process, the number of the interventions is still 
limited even though there is high potential to design a well-structured and coherent 
programme with the current domain orientation (value chain, producer organizations and 
advocacy), and with Rural Livelihood Development Programme (RLDP) as strong pillar.  
 The health domain has a solid portfolio which is well-recognized due to its long-standing 
experience and substantial support (Ifakara Health Institute, malaria programme, Swiss 
Tropical and Public Health Institute). Switzerland adds value thanks to its strong and 
praiseworthy engagement in policy dialogue and the crucial health basket.  
 On the basis of contribution supports, the G&SA domain focuses on supporting Civil 
Society Organizations (CSOs) in common mechanism with other donors, well 
appreciated by the CSO partners. Another focus area of support is the media, in which 
SDC is leading the donor coordination group. Even though foreseen in the CS, the 
G&SA portfolio is not very developed regarding linkages to and direct support of Local 
Governance authorities strengthening4 and thus has not fully exploited synergies with the 
other two domains and value added to the Swiss programme.  
C2 The domains have different approaches in their work with the government and also 
adapt their collaboration strategies geographically. Whereas the health domain 
recognizes the importance of the ministry level, the other two domains have a very weak 
relationship with the government at the national level. While the PSD/A and Health 
domains have a priority focus on Dodoma and neighbouring regions, the G&SA 
collaborates with partners with national outreach, but mainly works with partners based 
in Dar es Salaam. 
C3 SDC and SECO’s supported global and regional programmes and initiatives generate 
promising innovative approaches on similar and complementary themes of the CS 
domains. 
C4 There is great potential to further increase synergies within and between the domains, 
and with the Global Programmes as well.  
C5 There is a lack of clarity concerning the end beneficiaries and how they should be 
reached by the PSD/A and G&SA domains.  
C6 The objectives and interventions for the two cross-cutting themes gender and HIV-AIDS 
were clearly formulated (CS: chapter 4, CS results framework). However specific 
interventions are rare and rather restricted to the area of gender.  
 
  
                                               
4 Except Health Promotion System Strengthening (HPSS) 
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Recommendations (R)  
R1  Further develop the portfolios on the basis of the current strategic orientation. 
Consolidate, rethink and expand the existing G&SA portfolio, reach out to rural areas 
and local authorities, and think thoroughly before dispersing the portfolio with themes 
such as support to elections, rule of law, or access to justice (Base C1). 
R2 Continue to pursue a dual strategy in each domains of work: i) implement specific 
support measures at the district and the local level (e.g. HPSS), and bring in experiences 
and good practice from the work with the priority regions (Dodoma) into the national 
policy dialogue. This is preferably done by the representatives of the local / regional 
authorities themselves 5 ; ii) invest in policy dialogue, invest in common funds and 
cultivate contacts with the government at the national level (Base C2).  
R3 Confirm Dodoma and selected neighbouring regions from the central corridor as a 
common geographical priority for the domains. Work on alliances and the division of 
labour with other donors (GIZ). Continue programmes that are successful, whatever the 
duration. Find ways to upscale their approach and go beyond the usual 10 to 15 years 
support - for example with a new entry proposal that confirms continuity of achievements 
and human resource investments (e.g. RLDP) (Base C1, C2). 
R4 Continue to do a "monitoring light" of Global Programmes that allows to identify the 
interventions and approaches that have the potential to contribute to reaching the 
planned CS outcomes and explore the scaling up potential of these interventions. 
Support SDC's global interventions by contributing SCO’s experiences and views 
through the corresponding networks and in the design stage of Global Programmes 
interventions in Tanzania (Base C4). On the other hand, the Global Cooperation (GC) 
should systematically consult with and inform SCO in the design phase of GP 
interventions in Tanzania (Base C3).  
R5 In consideration of the importance of the Swiss engagement in the health sector and 
specifically in the health basket, conduct – additionally to the financial audits - public 
expenditure reviews in the health sector and public expenditure tracking surveys to 
analyse the flow of financial resources and estimate their impacts on the health status, 
especially for the poor population. Conduct such studies in close cooperation with the 
Ministry of Health and Social Welfare (MoHSW) and other donors to create ownership 
and to ensure continuity for such analysis (Base C1, C2). 
R6 Ensure that SCO domain teams and partners across the three domains share 
information, experiences and ideas in order to identify synergy potentials. Explore and 
foster potential links between agriculture, food security and nutrition, water, health and 
local governance in priority regions (Base C4). 
R7 Better define the beneficiaries to be reached and the respective changes to be achieved. 
Besides conducting Beneficiary Assessments, the results chains have to be specified to 
identify the outcomes at the population level (see also EA 4) (Base C5). 
R8 Cross-cutting themes: Define specific interventions within the existing projects aiming at 
promoting women's rights and interests and strengthening equal access of women and 
men to service delivery, employment and income opportunities. (Base C6). 
  
                                               
5 see the Public Service Provision Improvement Programme in Agriculture and Rural Development (PS-
ARD; SDC’s project in Vietnam), which addresses regional- and district-wide mainstreaming of 
participatory local planning, financial decentralisation and improved public service delivery in agriculture 
and forestry (e.g. extension). 
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Specific Recommendations for the Domains and Global Programmes are suggested in 
annex 9. These are practical recommendations, which may help to manage the domains and 
GPs and could be considered when planning the new CS.  
 
2.1 Relevance of Projects  
Structure of the project portfolio  
Domain Private Sector Development in Agriculture  
Until 2012, the PSD/A domain consisted of only one SDC mandate (RLDP). Today, the 
portfolio is still small and moderately coherent, consisting of four executive mandates 
(annex 5), implemented by an international and two national NGOs which interact mainly 
with non-state actors. The interventions focus on improved market access for selected 
value chains (agriculture crops and poultry, charcoal, post-harvest technologies) and on 
advocacy by a farmer association (MVIWATA). Links to local, regional and national 
authorities are weak. However, the domain team participated to the DPG trade and 
agriculture and at the project level, and RLDP had fairly good collaboration with the 
Ministry of Industry, Trade and Marketing (MITM) and the Commission for Science and 
Technology (COSTECH). The domain also decided to look for stronger linkages 
externally, becoming more active in donor coordination in view of expanding the portfolio 
(AR 2012, 9). 
The development of the portfolio has been slow and questioned by headquarters. Is this 
due to the lack of a shared strategic vision between the SCO-T and the OSA division? 
The geographical area of the domain is huge, and covers around 600’000 km2 nearly 2/3 
of Tanzania’s surface (see annex 6). As the bilateral Swiss programme (RLDP) is working 
in selected areas, the real coverage of the six regions concerned is reduced to approx. 
100’000 - 200’000 direct beneficiaries. 
The domain strongly builds on the experience and assets of the Rural Livelihood 
Development Programme (RLDP) which aims to improve livelihoods of smallholder 
farmers through increased income and employment opportunities. The main challenges of 
the interventions are the quite weak small and medium private sector enterprises, the 
limited access to financial services, to advisory services, and to information.  
The global programmes in food security and the E+I initiative (Swiss Capacity Building 
Facility for Income and Employment Generation [SCBF] 6) could contribute to solving 
these issues. Furthermore, synergies with the global programme in water might help to 
identify solutions aimed at mitigating weather risks and bridging the long dry season for 
regions such as Dodoma. 
RLDP is substantially contributing to policy dialogue work thanks to its active role in the 
National Market Development forum which brings public and private actors together. It 
also coordinates the National Policy Action Node which works on topics such as cross-
border trade restrictions, post-harvest losses, weights and measures. 
The Transforming Tanzania’s Charcoal Sector (TTCS) aims at establishing a 
commercially viable and pro-poor charcoal value chain for legal and sustainably sourced 
charcoal. This theme is relevant as charcoal consumption is a real threat to the long-term 
persistence of forests in Tanzania (Mwampamba 2007). TTCS has also a biomass energy 
communication and advocacy component, in which alternative energy issues are 
promoted. Energy saving and the search for alternative energy might be strengthened.  
                                               
6 www.sdc-employment-
income.ch/en/Home/Financial_Sector/SCBF_Swiss_Capacity_Building_Facility_for_Income_and_Employmen
t_Generation  
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The new initiative on launching a multi-donor Agriculture Markets Development Trust 
(AMDT) is developed in partnership with DANIDA, Irish Aid and SIDA. This donor-led 
initiative has the potential to streamline M4P approaches on selected value chains and to 
contribute to knowledge management. AMDT is an interesting development instrument to 
foster similar approaches in agriculture, to reduce transaction costs and to foster donor 
coordination. But it will take time to start the initiative as solutions have to be searched for 
defining the organisational coordination set-up and governance structure necessary to 
appropriately bring in governmental institutions and to launch concrete projects in the 
field. 
It is therefore not appropriate to proceed with the planned phase-out of the well-
functioning and quite successful RLDP just because it is in phase 4! RLDP is getting 
increasingly recognized by governmental institutions and has the potential to demonstrate 
good practice to SAGCOT and similar initiatives in agriculture. There is no reason to 
replace RLDP by AMDT, as there is no guarantee that the AMDT will be working and 
quickly operational. Both modalities should be supported in parallel in the mid-term.  
Domain Health 
The health domain consists of a solid portfolio which has a high visibility and is well-
recognized by the government and other donors. With its 10 interventions (annex 7) it 
consists of a broad but solid portfolio with various types of support. There is a strong 
engagement in policy dialogue in the framework of the Health SWAp (basket fund and 
global fund). 
The domain includes a strong health system strengthening component (Health basket, 
HPSS in Dodoma region). The Malaria component contains the key support to the 
National Malaria Control programme which largely impacts on the reduction of malaria in 
Tanzania. The health service delivery programme consists in supporting the two hospitals 
St. Francis and Baobab maternity (“phase unique” projects). The high visibility of the 
Swiss health programme is closely associated with the long-lasting cooperation with the 
research programme of the Ifakara Health Institute (IHI). 
Two interventions in the water and sanitation sector complete the portfolio. The health 
facilities project makes a lot of sense and should be continued. Specifically on SECO 
financing, the drinking water project in Tabora faces substantial delays due to poor 
contractors’ performance. This shortcoming may be partially addressed by further 
strengthening the capacities of the urban water utility. 
The Tanzania Health domain programme gets substantial and complementary support by 
the regional health advisor who is unanimously praised for his advice and who establishes 
close links to the Global Fund to fight AIDS, Tuberculosis and Malaria (GFATM). 
Special and substantial attention is currently paid to the management and audit of the 
health basket. This intervention is highly relevant as the basket is of strategic importance 
for financing the health system at district level. However, the health basket fund is 
increasingly questioned: the donors are less ready to commit long term because of weak 
performance of the ministry. Some donors have withdrawn and are now working on a new 
support mechanism, including vertical funds (with very selected targets). Another 
important challenge in the health domain is the improved access to quality services for 
poor and marginalized population groups (see also Stoermer et al. 2013). 
Domain Governance and Social Accountability 
The domain portfolio has remained practically unchanged since 2009, before the CS was 
elaborated. It consists of contributions to non-state actors active in the fields of media, civil 
society organisations' strengthening and demanding accountability from governmental 
structures. A project tracking corruption recently phased out. The partners of SDC in this 
domain are acknowledged as having high reputations. However, there is no specific 
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geographical focus of the domain’s interventions and most interventions do not reach out 
to rural areas but are rather present in urban centres. There is also little evidence that the 
portfolio contributes to improving women’s rights and empowerment (CS outcome 3.1.3).  
The portfolio is relevant, considering that the media and civil society organisations (CSO) 
have become increasingly vocal and have influenced public opinion and political 
processes in the last years.  
The domain’s portfolio must originally have been understood as a complementary 
measure to the GBS and basket funding of Switzerland. As Switzerland stopped its GBS 
contribution, it is important to adjust the portfolio development and to get more involved 
with state actors regarding governance, e.g. by supporting local authorities’ functioning 
(role and responsibility, internal functioning, financing flows, lobby towards central level, 
participatory planning…). The link of the domain to the district level and to the domains 
PSD/A and Health is weak or inexistent, even though this link was foreseen in the CS.  
Social Accountability has been taken up transversally and integrated in PSD/A and Health 
projects like RLDP, HPSS, and Mkaji, synergies and value added are currently under 
exploited and should be reiterated in the new CS. The well-established contacts with state 
actors at local and district levels in PSD/A and Health can open doors for achieving more 
results in regard to accountability, efficiency and quality of service delivery. The domain 
would gain in result achievements through coordination with and support by the other 
domains. 
The overall aid programmes in Tanzania are disappointed by the overall performance of 
the given support at central level. Switzerland has rightly diversified its support to civil 
society and the private sector. It should, however, make more use of the local authorities 
(municipal and provincial authorities) as development partners and drivers of change in 
Tanzania, even if they are not yet elected bodies.  
Global Programmes and Global Initiatives 
SDC’s Global Programmes for climate change, food security, migration and water are 
focused on the development of innovative solutions to global challenges, multilateral 
policy dialogue and the dissemination of knowledge.  
Global Programmes are often launched following criteria such as innovation potential, 
strategic partner capacities, impact potentials etc. rather than following geographical focus 
logic. Annex 8 provides an overview of the about 20 Global Programme initiatives of SDC 
and SECO currently active in Tanzania.  
All SDC’s GPs have an innovation or pilot character, mainly feeding into policy influencing 
processes beyond country level. While all initiatives are thematically relevant in the 
Tanzanian context and in line with FCD, approximately half of them are - according to the 
discussion with SCO-T - potentially also contributing to achieving stipulated CS outcomes. 
The impressive number of initiatives (approximately 20) indicates that a close involvement 
and follow-up of all initiatives is almost impossible for SCO. However, there is 
considerable potential to take advantage of the tested innovative approaches and of the 
substantial analyses produced by the GP’s interventions in Tanzania. SCO sees a 
potential of capitalizing approaches or findings and analyses of at least three GP projects 
into the CS's future interventions (Observatory for Land Acquisition / East African Farmer 
Federation / Ecological Organic Agriculture). The Peer Team also sees a high potential in 
taking up / creating synergies in PSD with the E+I implemented Swiss Capacity Building 
Facility for Income Generation and SECO’s UN Trade Cluster project. 
SECO also supports four global initiatives with components in Tanzania. SCO-T might 
take advantage of information access in governmental institutions and professional advice 
in the fields of economy, finance policy and public management reforms. 
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Even though headquarters (SDC and SECO) do not expect SCOs to be proactive 
regarding most Global Programme initiatives, the workload for SCO-T to stay sufficiently 
informed is already considerable. 
 
Reach of relevant beneficiary groups 
SCO-T has raised the question to what extent their projects and programmes are reaching 
the relevant beneficiary groups, especially in the PSD/A and G&SA domains. In PSD/A 
interventions, mainly the M4P approach is applied. HQ has expressed doubts as to 
whether this approach ensures that the poorest are reached and raises the question if this 
approach might be gender-blind. SCO-T is under the impression that its interventions do 
not sufficiently benefit the women and the youth and even fears that its programme might 
actually increase the gender gap. Therefore, SDC-T has integrated additional measures in 
the GPLP, for instance, to reach out more to the poorest. For making adequate steering 
decisions, it is also important to have evidence-based data on the type and number of 
beneficiaries benefitting from Swiss interventions. 
Besides conducting beneficiary assessments to approach such questions (SDC 2003), it 
is advisable to refer to two previous studies done in Tanzania: i) The study on the views of 
the poor provides understanding and insights into the lives of the poor through their eyes, 
particularly within the geographic areas of SDC programmes 10 years ago (SDC 2003); ii) 
Pio Wennubst’s exercise on the social differentiation in the Central Corridor done with the 
Systemic Approach to Rural Development (SDC 2008).  
Regarding Gender and M4P: Women’s economic empowerment (WEE) 7 and their access 
to markets and services are widely recognised as being essential to economic growth and 
poverty reduction. SDC’s employment and income E+I network and gender equality 
network under the coordination of the “M4P Hub Sharing knowledge on making markets 
work for the poor“8 have taken the timely opportunity to revisit the topic of WEE, focusing 
on the growing experience of M4P projects.  
2.2  Transversal themes at the level of CS and the domains 
Relevance of the selected transversal themes (Gender, HIV-AIDS) and their 
integration in the CS and its domains  
The CS (chapter 4) states that gender equality will be promoted. The CS also defines that 
every project will have a baseline, situation analysis and targets that will integrate gender 
disaggregated data to be used for planning and monitoring progress. Further, the CS 
states that the implementation of project activities will tackle the specific needs and 
opportunities of women and men to promote their social, political and economic 
empowerment. 
Against the background of these CS instructions, a gender-based context analysis 
highlighting issues in health, agriculture and governance allowed for a better 
understanding and a stronger focus on clear objectives in gender mainstreaming (AR 
2012). In the area of HIV-AIDS, an assessment about the Dodoma Region, HIV-AIDS 
context and the programme’s influence on HIV-AIDS prevalence was commissioned and 
was presented in January 2014. This should have provided insights and guidance on how 
HIV-AIDS mainstreaming in the Swiss programme should be achieved.  
However - with the exception of some attempts in gender – only few specific interventions 
within existing projects have been implemented. 
                                               
7  www.sdc-employment-
income.ch/en/Home/Making_Markets_Work_for_the_Poor/Transversal_Themes_in_M4P  
8 www.m4phub.org  
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Additionally to the reflection and studies by the SCO-T and implementing partners, there 
are many studies available which describe the inequalities for the two themes in the 
context of Tanzania (e.g. Mid-Term Review on the HSSP III).  
Gender and HIV-AIDS mainstreaming remains a challenge. The cooperation office will 
continue the process of defining clearer objectives that will in due course lead to 
measurable results within the objectives that are fixed per thematic domain. Capacity 
building of staff and partners regarding hands on tasks and expectations is still needed (it 
is necessary to move from the general to the concrete) (AR 2012). 
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Evaluation Area 3: Implementation of the CS and its portfolio 
Purpose: Appraise the efficiency of the portfolio management by the SCO and its 
contribution to an optimal achievement of results 
 
Conclusions (C)  
C1 Despite massive staff turnover in the past years, SCO-T managed to create a positive 
team spirit, and enhanced capacity building and internal communication.  
C2 Issues observed that affect management performance are: 
• SCO declares having little ownership of the CS 2011-2014.  
• Some working relationship difficulties between SCO-T and the OSA division led to a 
lengthy and deficient portfolio development process with a limited number of 
identified pipeline projects. There might be a lack of shared strategic vision. 
• Though weaknesses of the current CS have been declared clearly by SCO-T, the 
SCO-T and OSA division have not elaborated concrete proposals for amendment. 
• Weak exchange among partners with SCO-T within the domains.  
• Potential to take advantage of GP’s innovative approaches yet to be more exploited. 
• The unfinished CS monitoring system leads to a lack of key information (e.g. data on 
employment and income for women and youth), and therefore hinders evidence-
based steering decisions.  
• Low frequency of field missions to monitor the progress of intervention and to get 
inputs from district level for addressing policy concerns. 
C3 Responsibility sharing between the Embassy and SCO-T management, and cross 
services are appropriate for an Integrated Embassy. However, a clear shared vision for 
the potential of SDC's bilateral programme interventions (e.g. guidance for strategic CS 
orientation and efficient portfolio development, anchoring of the programme at a 
decentralized level) and fostering ownership for the Cooperation Strategy among the 
SCO-T team would strengthen the CS management  
C4 The communication and common understanding between Global Cooperation, OSA 
Division and SCO-T is not optimal. The consultation processes need improvement at the 
stage of identification, design and implementation of programmes. 
C5 The involvement of SDC-T staff in SDC networks contributes to thematic competent and 
informed local staff. Especially the local staff appreciates the quality of information and 
the networking aspect across SDC through the networks. Some domain teams plan their 
involvement in networks strategically on an annual basis, which is good practice. 
 
Recommendations (R)  
R1 Considering the remaining validity and low ownership of the current country strategy, 
start planning the next cooperation. It should be done by cross-domain visits in priority 
regions and intensifying exchanges and consultations with the partners at local, regional 
and national levels. Be clear as how to the portfolio should grow from 20 to 26 million 
CHF/year: more partners or larger financial amounts to the same partners? (Base C1, 
C2) 
R2 Set up - jointly with implementing partner - a lean CS monitoring system with a few key 
indicators for each domain. It will remain mostly valid for the next CS (Base C2). 
R3 Establish good links to policy makers at national and regional (in the priority regions) 
levels, administrative staff, NGO community (Swiss NGOs) and to project partners in the 
field (Base C2). 
R4 Field visits bring motivation and inspiration for projects and policy dialogue. Define a 
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motivating, imperative but encouraging policy for the staff to conduct field missions and 
policy dialogue on the level of priority regions on a regular basis and with a fixed 
percentage (for example approx. 20%, meaning 4 days per month for field visits) (Base 
C2). 
R5 Involve the partners systematically in key moments (e.g. mid-term review of the country 
programme, annual review of the domain results achievements) (Base C2). 
R6 Even though the GPs address global challenges and do not have a country approach, 
explore each GPs potential for bilateral interventions or scaling-up (also with other DPs 
and national partners). The GP interventions provide a great source of inspiration for 
elaborating the new CS (Base C3). 
R7 Clarify and improve the relationship and mutual expectations between OSA division and 
SCO-T. Define clear responsibilities between SCO-T, and the OSA division and be 
accountable for it. Also improve exchange and communication between Global 
Cooperation team, SCO-T and OSA division. The division of labour to well manage the 
GPs is a challenge to overcome. It might be worthwhile considering Berne’s Global 
Cooperation staff for the task of promoting exchange and improving collaboration with 
the SCO-T during the elaboration processes of the new CS (Base C1, C2, C3). 
R8 SCO and the domain teams should continue to encourage the operational staff’s 
participation in relevant SDC networks. The GSO team’s network participation planning 
for 2014 can serve as a good practice example (Base C4).  
 
3.1 Allocation and management of financial resources 
The following tables summarize financial planning and actual disbursement during the CS 
2011 – 2014 period. 
Table 1: Disbursement 2011 – 1st semester 2013 and financial planning 2nd semester 
2013 and 2014 in million CHF. Percentage of field office expenses.  
Domain Planned disbursements (CHF m.)  
(Reference: CS) 
Actual & planned disbursement (CHF m.) 
(Reference: AR 2011, AR 2013) 
2011 2012 2013 2014 Total 2011 2012 2013 
estim. 
2014 
plan. 
Total 
PSD/A 7.5 7.5 7.5 7.5 30.0 2.900 3.797 3.840 7.190 17.727 
Health 10.0 10.0 10.0 10.0 40.0 12.284 11.669 11.184 12.282 47.419 
G&SA 4.5 4.5 4.5 4.5 18.0 3.282 4.726 4.501 5.385 17.894 
           
SECO* 6.5 5.9 0.5 0 12.9 3.169 5.756 1.399 1.391 11.715 
Small act. 
2.8 2.7 2.7 2.9 11.1 
0.631 0.416 0.686 0.450 2.183 
SCO 2.412 2.423 2.835 2.816 10.486 
TOTAL 31.3 30.6 25.2 24.9 112.0 24.678 28.787 24.445 29.514 107.424 
 
% Field office expenses / Programme 
disbursement 9.8 8.4 11.6 9.5 
* Water Dodoma & Tabora (SECO - WEIN), UN Trade Cluster Programme (SECO - Trade 
Promotion) 
Since 2012, the overall implementation of the CS programme is in line with the planning. 
However, the actual disbursement of the PSD/A domain is well below the financial volume 
foreseen in the CS due to delays in the design, approval and launch of several projects 
(TTCS, Grain post-harvest, farmer association support). The reasons for the important 
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delays of over 2 years are lengthy discussions between SCO-T and OSA, the lack of 
viable bids, staff changes, capacity constraints and unexpected tasks (AR 2012). A certain 
lack of sensitivity and skills in financial management by the operational staff regarding 
timeliness of submitting realistic financial planning and accuracy of budget estimations 
makes financial management difficult. 
3.2  Management performance 
The current CS 2011-2014 was mainly built on the continuation of the former strategy and 
on the basis of a quite strong commitment to the Paris Agenda. The current SCO-T team 
identified gaps in the relevance and quality of the CS and declared having little ownership 
for the CS document. The Embassy and SCO leadership voice fundamental doubts as to 
whether a small bilateral cooperation programme can have a substantial positive impact 
under the current framework conditions in Tanzania. The evaluation team believes that 
Switzerland has brought and in the future can bring interesting contributions to Tanzania, 
especially in selected thematic niches. 
In the opinions of the evaluation team, the CS provides an acceptable strategic orientation 
for the Tanzania programme. It is difficult to grasp why the CS was not reviewed and 
improved over the past two years, given the doubts of the programme’s leadership, as this 
could have led to a better common ground for the SCO team for interventions’ planning 
and implementation. While no initiative to rework the CS seems to have been taken by 
SCO-T, HQ should have asked the field to do so. 
As a consequence, the effectiveness and efficiency of the portfolio development process 
have been critical over the CS period. The team largely maintained the current portfolio 
and launched interventions which had already been planned before 2011. The too lengthy 
and time-consuming project design and approval process with the HQ discouraged the 
team from further developing the portfolio and new pipeline projects.  
In spite of the critical situation in Tanzania, no corruption case in SDC projects was 
reported in the CS period. The SCO-T undertakes adequate prevention by ex-ante 
assessing the national partners in the project selection process, based on objectively 
verifiable criteria. Such measures could also reduce the risks when selecting the partners 
for implementing the GPs.  
The financial risks are higher with contribution aid modalities than with execution 
mandates as the control mechanism for audits are not always managed by SCO.  
Considering the number of staff (chapter 3.5), the size of the portfolio, financial means, 
and the strategic orientation of the CS, the Swiss programme and its future development 
is well-manageable.  
3.3  Quality of the CS monitoring system 
There was an attempt to develop a CS monitoring system. A large number of indicators 
(67) was suggested. But the monitoring matrix is an unfinished business. The system was 
not developed closely following the SDC CS monitoring concept (SDC 2009), was not 
mainly understood as a steering instrument, and did not serve as an exchange tool with 
the implementing partners. On top of that, data availability of the identified (too many) 
indicators proved unsatisfactory. Apparently, no advice from SDC’s Quality Assurance or 
from a monitoring specialist was required to finalize the system. 
The changes at beneficiary level could not be adequately measured (e.g. reach of poor 
beneficiaries and gender equity by M4P interventions). Gender disaggregated monitoring 
is only available at project, but not at CS level (AR 2012, AR 2013). The SCO further 
critically self-assessed that the quality of progress monitoring data and reporting 
procedures has improved but is not yet satisfactory (AR 2013). 
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Frustrated by the unproductive appraisal of data within the existing monitoring framework, 
SCO-T decided not to invest much more effort into the monitoring system for the 2011 – 
2014 period, but rather to define a more performing monitoring for the upcoming CS. The 
evaluation team feels that the monitoring system could have been quite easily revised and 
simplified at an early stage of the CS implementation.  
3.4 Positioning, coordination and aid effectiveness in the country set-up  
Role of SDC within the donor community 
Switzerland is a small donor, but well-recognized for its long-standing engagement in the 
health sector (health basket, Ifakara, Swiss TPH). Furthermore, the cooperation 
programme has reached significant results in several niches (health financing and 
community health funds, media, M4P, RLDP in Dodoma).  
Generally, SDC is viewed by DPs as a relevant player in some thematic fields. 
Unfortunately, the evaluation and peer team had no possibility to ask national government 
partners for their view on SDC’s position and comparative advantages in Tanzania 
because the organization of respective meetings was not regarded as feasible and useful 
by SCO-T.  
Given the size of the country and the financial volume of overall ODA in Tanzania, Swiss 
interventions have to be strategically planned regarding its positioning among the donor 
community. Thanks to a well-developed programme with interventions at local, regional 
and national level, the Swiss influence on policy dialogue in health is much greater than in 
the other domains. Furthermore, the health basket and the strategic support interventions 
at the Ministry level (e.g. Netcell) enable high leverage impacts in health financing and 
significant reduction of the malaria prevalence rate.  
SDC has positioned itself as the leading agency in media in Tanzania. Even though this is 
a commendable achievement, it should be reviewed within the development of the new 
CS, as SDC has rather limited institutional knowledge in this specific topic while the 
workload for leading the donor coordination group on media seems to be substantial. The 
lead function could be passed on from Switzerland to another donor (as it was previously 
passed on by SIDA to SDC) and Switzerland could still remain involved. It is 
recommended that the Swiss programme be well-focused thematically and 
geographically. Switzerland’s engagement in the poverty-stricken regions in the central 
corridor (Dodoma and neighbouring regions) is therefore well-justified.  
Knowledge management mechanisms 
While internal knowledge and information exchange works very well in regard to context 
analysis (regular staff meetings, SCO-T/Embassy joint analysis and sharing of analytical 
skills), exchange and strategic planning across sectors, including sharing of experiences, 
ideas for portfolio development, policy dialogue etc., including SCO staff and 
implementing partners, is weak. E.g. the health and PSD/A teams would have valuable 
contributions to make for further developing the local governance portfolio. 
The Swiss financed partners do not get the opportunity to commonly meet with SCO-T on 
a regular basis. It is advisable for the domains of all partners to meet at least yearly (also 
with partners involved in contribution interventions), to foster an understanding of the 
Swiss programme’s objectives, to find synergies, thus adding value, and validate progress 
in view of joint outcome reporting.  
Due to the lack of opportunities to share experiences on and progress in the Tanzanian 
cooperation programmes, the Swiss NGOs took the initiative in the organization of a 
platform of Swiss NGOs (members: Helvetas Swiss Intercooperation, Swisscontact, 
Interteam, solidarmed, Swiss TPH, Terre des Hommes, Biovision, Arthur Waser Stiftung). 
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The SDC programme officer (desk) in Berne attended these meetings conducted in 
Switzerland. It is also agreed to meet once a year in Tanzania. 
The national programme officers are well-integrated and connected to SDC’s thematic 
networks. In G&SA, the contribution to and from the network for the domain are discussed 
and planned on a yearly basis, which is good practice. Currently, one PSD/A NPO is a 
member of both A&FS and Gender networks, while E+I and climate change networks, 
which would also be very relevant for SCO-T, are currently not followed up very actively.  
Cooperation among Swiss governmental agencies 
SCO is well-informed of the Swiss interventions "outside" the CS programme (GPs, E+I, 
BAFU, Regional OSA programmes, SECO interventions). The large number of ongoing 
interventions is, however, a challenge for the SCO-T. There is a feeling - both in SCO and 
at HQ (GC, OSA) - that there are fundamental differences in approaches, that mutual 
cooperation is sometimes inefficient, but that the potential for synergies is rather high. The 
peer team identified some synergy potential as well as communication gaps that should, 
however, be feasible to overcome. 
 
3.5 Human resources management 
The SCO-T aims at employing one additional staff member to further develop the portfolio. 
(annex 10). However, more staff might also lead to increased management and 
coordination challenges. The evaluation team questions the perception of limited human 
resource capacities for actively contributing to DP’s dialogue, defining new interventions 
and ensuring continuous and quality field monitoring. A firm shared ownership of the CS 
and its strategic orientation (see 3.2) and a more effective exchange of cross sector 
knowledge within SCO would be more promising to this end.  
Compared to other DPs, the salary scale for local staff is competitive. This should provide 
a good basis for hiring qualified staff. However, the selection of qualified (technical, 
administrative) staff is a challenge. A more pro-active headhunting-like selection process 
might be a promising option for identifying promising candidates and informing potential 
candidates about the good working conditions (salary, development programme capacity, 
long term cooperation programmes). The peer team also thinks that the role of the 
National Programme Officers (NPO) should generally be empowered. Other country 
experiences show that competent NPOs are able to successfully represent Switzerland in 
programme steering and management as well as sector donor coordination. This creates 
motivation and ownership for the Swiss cooperation programme among the national staff 
and is an efficient measure for preventing staff fluctuation. 
The participation in SDC’s networks is appreciated and motivating for the staff. The role of 
financial controllers in the domains is interesting and worthwhile considering for other 
SCOs. The main objective of these financial controllers is to control and monitor the 
projects and to coach and support the programme staff in administrative and financial 
issues during the project cycle. The financial controllers are supervised by the Chief of 
Finance & Administration (CFA) but they are also part of their domain team. 
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Evaluation Area 4: Results of the CS in relation to the results at country 
level. 
Purpose: Appraise and compare the contribution of the Swiss Cooperation portfolio at the 
output and outcome level to the achievement of the development results of the partner 
country 
 
Conclusions (C)  
C1 Substantial results have been achieved in both PSD/A and GSA according to the 
validation workshops conducted with the SCO-T partners (results achievements in the 
health domain was not assessed). 
C2 The results frameworks defined in the CS for PSD/A and GSA have been largely 
confirmed by a joint validation exercise. They provide a good basis for defining the new 
CS. 
C3 Outcome-oriented reporting on the basis of CS Results Frameworks and the according 
CS monitoring system was rather weak so far. The reason is that different outcome 
frameworks were used from one year to the other. Due to this, measuring progress in 
results achievement is very difficult. Additional impact studies for key interventions or 
approaches were not conducted recently. On such a basis, evidence-based steering and 
decision-making for the strategic orientation of the domains is challenging.  
C4 The analysis of the PSD/A and G&A results chains reaffirms the validity of the initial 
planned results, but also points to a diversity of thoughts and expectations among the 
key stakeholders i.e. partners and SCO-T staff. It is therefore important to get a shared 
understanding of the results chains. 
C5 Besides the results achieved in the area of selected value chains in the PSD/A domain - 
unfortunately demonstrated with weak data evidences - remarkable results have been 
achieved in the area of improved regulations in agriculture and trade. A stronger focus 
should be in the further development of smallholders and advocacy for their rights and 
access to information. 
C6 Little progress is reported in the field of the cross-cutting themes gender and HIV-AIDS. 
Meanwhile some progress has been made at output level in gender (e.g. attendance 
training by women), HIV-AIDS mainstreaming remains an unclear concept; the work is 
limited to workplace policies. 
C7 There are many promising innovations and innovative approaches, mainly in the PSD/A 
and Health domains, which could be scaled up. So far there is no scaling up strategy 
providing guidance on which and how innovations should be scaled up through policy 
dialogue, alliances, networking, direct financial support and dissemination. 
 
Recommendations (R)  
R1 Foster outcome reporting on the basis of shared results framework with key indicators, 
joint analysis of results achievements with partners and complementary impact studies 
(Base C3, C4). 
R2 In regard of the strategic orientation of the PSD/A domain, further promote the creation 
of income and employment, but with a stronger focus on the youth. Increasingly defend 
the interest of smallholder farmers through supportive economic interventions and 
advocacy work, e.g. on secured land rights and better information access (Base C5). 
R3 In G&SA invest more in shared planning and reflection on the common objective with the 
partners. Monitor and review the results framework which should also comprise local 
governance concerns and an enhanced focus on rural areas, especially on priority 
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regions. Eventually complete the portfolio with executive mandates to cover these critical 
results areas (Base C6). 
R4 Clearly define in the next CS how gender will be mainstreamed i.e. whether a gender-
informed (each project integrating gender aspects) or gender-focussed approach (focus 
on women rights and stand alone women empowerment programmes) will be promoted. 
Define clearer objectives that will lead to measurable results within the objectives that 
are fixed per thematic domain (see also AR 2012, 19) (Base C6). 
R5 Clarify scaling-up and leverage strategies for innovations and innovative approaches, 
identified in both the bilateral programme and in global programmes in the new CS 
(Base C7). 
 
4.1 Domain Results. Effectiveness, and Swiss contribution to country 
results 
According to the CS evaluation concept, the analysis of the results achievements was 
only done for the two domains PSD/A and G&SA. For the Health domain, there is a broad 
consensus that its interventions achieve good results and make substantial contributions 
to the related country results. 
The results analysis is based on the Results Framework (RF) of the CS, even though this 
does not exactly correspond to the model proposed by the actual CS guidelines (SDC 
2013b). The analysis was done on the basis of the results statements of the Annual 
reports (2011, 2012, 2013), on a summary with significant results presented by the head 
of domains, and the domain workshops with SCO-T staff, project representatives, and the 
peers.  
The workshop participants first analysed the domain logic model - established with the RF 
– and suggested improvements. In a second step, the most important results were 
summarized, and promoting and hindering (external and internal) factors leading to the 
domain outcomes were identified. Finally, the workshop participants were encouraged to 
propose a vision for the domain. 
From the methodological point of view, the results chain of the domains PSD/A and G&SA 
helped to visualize results to be achieved and to verify the contribution logic between the 
Swiss Portfolio results and the Country Development Results. 
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Domain Private Sector Development in Agriculture 
Figure 1: Results chain of PSD/A domain 
 
a. Results Chain (logic model) 
Annex 11 shows the results chain, established on the basis of the RF and inputs of 
workshop participants reflecting the current situation.  
The workshop participants validated and endorsed the two CS Country development 
outcomes, the three CS Swiss portfolio outcomes and the underlying intervention logic. 
The workshop participants recommended completing the logic model with the following 
results statements: 
• At outcome level: Local authorities and governance system strengthened, and 
climate smart approaches applied. These are important additional intervention 
areas to be considered in the new CS. 
• At output level: The interventions lines were completed with innovative 
technologies, community forest management, business environment support, and 
advocacy regulations.  
• Besides documenting pro-poor findings, they also suggested to clearly formulate 
what outputs have to be delivered in gender and HIV-AIDS. 
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Table 2:  Simplified Results Framework of the PSD/A domain (CS 2011 - 2014) 
Swiss portfolio outcomes  Country development outcomes 
Men and women in rural households have equally 
improved income and employment opportunities in 
the Central Corridor (OC1.2.1) Development of an agriculture market that 
functions effectively, sustainably and to the 
benefit of the rural poor (OC 1.1.1) 
Women and men farmers and processors in the 
Central Corridor are better equipped to defend their 
interests (negotiation with traders, ownership issues, 
interaction with GoT) (OC1.2.2) 
Storage methods of grain products are improved to 
reduce the vulnerability of farmers to external 
climate and price changes (OC1.2.3) 
Food and nutritional security at households, 
district, regional and national level is ensured 
(OC 1.1.2) 
b. Results achievements: Swiss portfolio outcomes  
Remarkable results have been made in the area of policy work (partly due to Helvetas 
Swiss Intercooperation - RLDP): 
• Removal of import taxes on oil processing equipment; 
• Reinstatement of 10% tax on imported crude oil in favour of sunflower oil; 
• Waiving of VAT for dairy and edible oil pressing equipment, harmonization of (17!) 
regulatory frameworks in the dairy sector. 
 
A detailed results analysis was not possible due to the way the results are presented in 
the Annual Reports, the lack of the CS monitoring (see chapter EA 3), lack of baseline 
data and target values for both, the Swiss portfolio outcomes and the related country level 
outcomes. Due to the unavailability of compiled data at the domain level, the related 
country development outcomes were not analysed in the workshop. However, we 
recognize that reliable monitoring data does exist at project level (e.g. RLDP). 
In spite of the methodological issues concerning results reporting, it is possible to 
acknowledge the main areas of achievements9 that have been measured in regard to 
increased income and employment for selected value chains (sunflower, cotton, rice) 
thanks to new opportunities offered by processors, improved qualities of products, higher 
productivity and unit sale prices. Other progress has been made in improved access to 
rural finances, level of organisation and use of new entrepreneurship skills.  
c.  Promoting and hindering (internal and external) factors to achieve outcomes  
Relevant promoting and hindering factors were identified in the workshop (see annex 13). 
It is worthwhile considering them by formulating the RF for the new CS.  
There is great opportunity to work with the committed and competent implementing 
partners of the Swiss programme, including the private sector actors. The local 
government is supportive and interested. The working approaches of Swiss interventions 
are generally well-appreciated, especially for their pro-poor focus. There is huge market 
potential for the current and other value chains. 
The main external hindering factors are the confusing policies in agriculture and trade, 
sometimes the unwillingness of the government to improve value chains (e.g. charcoal), 
and the uncoordinated donor interventions. It is also advisable to increasingly adapt the 
future PSD/A interventions to the changing weather patterns and climate change (seed, 
irrigation)10.  
                                               
9 Refer also to the internal workshop report and the annual reports 
10 Refer to the inception report for additional context information for the agriculture sector. 
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d.  Vision for the future domain development, suggested by workshop participants 
Smallholder farmers, millers and processors in the Central Corridor contribute 
substantially to the economic growth. In particular, support directed towards well 
equipping the processing companies leads to increased job creation for women and the 
young. Smallholder farmers are respected actors in policy formulation for commodity 
markets and have access to finance. Local governments support the smallholder farmers 
and are accountable to them. The value chain interventions are better coordinated among 
the development partners. The M4P approach is broadly scaled-up at national level. SDC 
has a clear commitment towards smallholder farmers to defend their interest.  
Domain Governance and Social Accountability 
a. Results Chain (logic model) 
Similar to the PSD/A workshop, the domain results chain was critically assessed and 
improvements were suggested in order to better reflect the current intervention logic. 
Annex 12 shows the revised results chain. The RF for the G&SA domain and the 
underlying intervention logic were also endorsed. 
Table 3:  Simplified Results Framework of the G&SA domain (CS 2011 - 2014) 
Swiss portfolio outcomes  Country development outcomes 
An independent and professional media that supports 
the quest for accountability, transparency, non-
discrimination, anti-corruption, participation and 
efficiency of the public sector (OC3.2.1 adapted) 
Equitable social and agriculture service 
delivery is improved (OC3.1.1). Public 
services to all, but especially to the poor and 
vulnerable are improved Social accountability lessons learnt from health & 
agriculture are used in policy dialogue (OC3.2.4 
adapted) (OC1.2.4 adapted) 
CSOs (and local communities?) demand improved accountability from local and national authorities 
and CSOs are accountable to the public (OC3.2.2 adapted) 
More women are active in CSOs work and hold 
leading positions (OC1.2.3) 
The rights of women are promoted and 
protected (OC3.1.2) 
 
The workshop participants suggested few changes. The Outcome 3.2.2 is valid for both: 
the Swiss portfolio and the corresponding Country Development Outcome. This is 
understandable as interventions in the domain are contributions to national organisations 
with national outreach.  
However, there is a rather weak contribution logic between the domain portfolio and the 
improvement of equitable social and agriculture service delivery (OC 3.1.1), as few 
specific action have been taken so far. G&SA interventions could have targeted PSD/A 
and Health much more to go in hand with SDC's interventions in these two domains, 
especially by supporting local governance authorities. Social accountability lessons from 
agriculture and health have, contrary to the CS planning, not been systematically 
documented and used so far.  
b.  Results achievements: Swiss portfolio outcomes  
The G&SA programme has contributed to the Country development outcome (OC3.2.2) in 
so far that CSOs and media are now more vocal in demanding accountable and quality 
service delivery of the state. The CSO and media (direct beneficiaries of the G&SA 
portfolio) are relevant drivers of change in making services work also for the poor in 
Tanzania, thus having an impact on poverty reduction. 
However, CSO and media are not the only relevant drivers of change that could have 
been supported by the programme. Local Government structures, the legislative (both on 
 35 
the national as well as on the local level) have not been taken into account for joining 
hands in reaching results so far.  
Table 4:  Most significant results from the point of view of national partners - G&SA 
domain  
• The capacity of members of health facilities supervisory Boards (HFSB) has been 
built through social accountability training. With a better understanding of their role, 
they now demand greater involvement in the budgeting and monitoring of service 
delivery (previously they only focussed on receiving drugs from MSD). Local elected 
councillors have also started to show interest in how the health facilities are managed 
and deliver services (SIKIKA). 
• The Policy Forum successfully influenced the Prime Minister's Office - Regional 
Administration and Local Government (PMO-RALG) to issue a circular compelling all 
District Councils to provide all budget related information to civil society organizations. 
This is an indispensible opportunity for CSOs engaged in budget tracking and social 
accountability despite the hurdles that still remain (Policy Forum). 
• Increased credibility of civil society resulting from increased capacity of CSOs. Many 
CSOs are now able to access funds from other donors to work in different thematic 
areas. Support from Foundation for Civil Society (FCS) has thus served to build a firm 
foundation for a strong civil society movement in Tanzania. 
• Developing a competence-based curriculum for journalists that is accredited by the 
National Accreditation Council of Tanzania and has already been taken up by several 
training colleges in Tanzania. The impact will be felt in a few years time. Press 
freedom guarantee in the new draft constitution (Media Council of Tanzania). 
• Increased political and public dialogue on corruption as national issue. The ruling 
Party recently approached the NGO Agenda Participation 2000 to help it address 
corruption in its ranks. Developing a prototype for using Information - and 
Communication Technologies (ICT) to track corruption (AP 2000). 
 
The outcomes regarding women’s rights and empowerment, equitable access to services 
in health and agriculture / PSD have implicitly been given up, even though SCO and its 
implementing partners acknowledge that well-targeted interventions would be possible, 
both in PSD/A (e.g. in specific value chains such as poultry) as well as in G&SA. 
Like the assessment of results achievements of the PSD/A domain results, the G&SA 
results do not refer to a consistent monitoring system, even though the OSA division 
specifically recommended improved monitoring and reporting, completed by specific 
studies to show outcomes and impacts on the ground (Management report AR 2012). 
c.  Promoting and hindering (internal and external) factors to achieve outcomes (annex 14) 
Promoting factors are the long-term commitment of Switzerland which favours broad 
results achievement. The partners also appreciate the patience and flexibility of SDC. The 
move from service delivery to policy dialogue and advocacy is promising. Strong 
partnership among the CSO enhance results achievements. The relationship between 
CSO and government is improving; there is increased consultation through dialogue 
platforms. Another promoting factor is the fact that the Government does not restrict the 
interaction/support by DPs to CSOs which is very common in neighbouring countries 
(Uganda, Rwanda, Ethiopia). 
Limited capacities of CSOs, fear to engage in sensitive political agenda, the lack of 
accountability and misuse of funds by NGOs were identified as hindering factors. Similar 
to the PSD/A domain, the lack of reliable and relevant national data is felt as a hindering 
factor.  
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d.  Vision for the future domain development, suggested by workshop participants 
Local authorities – empowered and accountable – which implement development 
interventions responding to citizens needs. Effective public service delivery. Effective 
exchange forum platforms with private sector actors, CSOs and government 
representation. A better informed rural population. Women are empowered to benefit from 
production activities and its revenues. Reduced grand and petty corruption. Social 
Accountability Monitoring (SAM) is institutionalized in all districts. Links between the areas 
of interventions in PSD/A, Health, G&SA and Gender are established. 
4.2 Sustainability and scaling up 
Domain Private Sector Development in Agriculture  
It is expected that scaling up and sustainability processes can be strengthened through 
the M4P approach, which is aiming at sustainable market system changes. Supportive 
measures are improving important regulations, the design and distribution of adapted 
booklets and the rural radio. However, M4P requires a long-term approach for long lasting 
success (AR 2012, 29-30). 
The multi-donor trust AMDT should have positive effects on coordinated support for 
promising value chains such as sunflower and maize. AMDT should also sustain 
achievements of former and current interventions in the PSD/A domain (RLDP, charcoal) 
(AR 2013, 7). 
Domain Health 
Thanks to the diverse portfolio and the links to governmental institutions at all levels, the 
health domain is in good position to scale up innovations and foster sustainability. 
• The MoHSW requested SDC in 2009 to design and implement a scalable health 
promotion project with a systems strengthening dimension in the whole of Dodoma 
region (HPSS 2011, 1). This provided an excellent basis for developing innovative 
approaches for scaling up at national level, thanks to the work of SDC’s HPSS 
project which is generating health system improvement such as the community 
health fund (CHF), health financing processes, medicine and instrument 
management. Institutionalization and scaling up is promoted through scientific 
research, documentation and shared with stakeholders and the wider international 
development community (Swiss Tropical and Public Health Institute 2011, 58). 
• It is important to further keep in close contact with the Ministry, even though staff 
turnover and changing commitments of decision-making persons may hinder 
outreach at national level.  
• SDC’s long-term support in malaria is embedded in the National Malaria Control 
programme (NMCP). Netcell has succeeded in supporting a strong, effective and 
efficient coordination and management unit for Insecticide-treated nets (ITNs) at 
the ministerial level. This has permitted good coordination across multiple donors 
(USAID, GFATM) around a single national ITN strategy, which has resulted in a 
significant reduction of malaria prevalence in Tanzania (Smithson et al. 2011, iii). 
The prevalence of malaria among children aged 6 months to 5 years halved 
between 2008 and 2012, from 18% to 9% (IHI). 
• Switzerland currently has the lead of the Health Basket donor group and 
proactively pushes issues that are crucial for a well-functioning health system in 
Tanzania. Special emphasis is put on transparency and efficiency of public 
management, the long-term sustainability of funding for the health sector and the 
decentralized use of funds for local service delivery (AR 2013, 19). 
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Global Programmes 
No specific appraisal on this could be done; there is not enough information available to 
the team to judge this, except for iMoMo (Low-Cost High-Tech Solutions for Better Water 
Resources Management) which in its nature might be considered also a bilateral 
intervention in Tanzania. iMoMo is on the verge of horizontal scaling up as discussions 
are on-going between the GP Water Initiatives and the WB to replicate iMoMo’s 
experience across Tanzania.  
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Annex 1: CS Evaluation Tanzania: Evaluation matrix with the specific 
evaluation questions (EQ) 
 12 key evaluation questions to be included in all CS Evaluations 
 Additional evaluation questions suggested by SCO/Operational Division  
 
Evaluation Area 1: Context analysis (referring to the partner country context and to the Swiss 
context) 
1.1 Positioning and adaptation of CS with respect to country context and Swiss policies 
EQ 111. 
How coherent are the CS and the defined domains and transversal themes with the 
(development priorities set by the partner country and) development challenges observed in 
the context? 
EQ 114. What were the most important changes in the context and what has been their effect on the CS, and what adaptations have been taken? 
EQ 115. Which alternative development scenarios are presented in the context analysis?  
1.2. Quality of context analysis 
EQ 121. 
How realistic and relevant is the context analysis? How the broad political context is 
assessed in the CS and ARs? Does the analyses include issues such as social and 
economic inequality, power relations, regional disparities, the state apparatus, the political 
parties, institutions and powers? 
 
Evaluation Area 2: Coherence of project / programme portfolio 
2.1 Relevance of the projects / programme portfolio 
EQ 211. How is the project/programme portfolio structured? 
EQ 21a Is the CS being implemented using efficient and effective modalities (mandates vs contributions vs baskets) integrating Paris/Accra/Busan in a strategic way? 
EQ 21b Is the level of focus of the strategy and sector portfolio adequate? 
EQ 21c Are the projects/programmes reaching the relevant beneficiary groups? 
EQ 21d Is the choice of partners relevant for achieving significant results in a sustainable way?  
EQ 216. How does SDC and its projects/programmes make use of its comparative advantages (and which innovative approaches produce added value?) 
EQ 217. How does the CS position SDC in the country compared to other donors? 
2.2 Consistency of project/programme objectives with Results Framework of the domain  
EQ 221. How is the project/programme portfolio aligned with the results frameworks of the domains/sub-domains of the CS? 
2.3 Transversal themes at the level of CS and the domains 
EQ 231. How relevant are the selected transversal themes and how are they integrated in the CS and the domains? 
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Evaluation Area 3: Implementation of the CS, and their portfolio 
3.1 Allocation and management of financial resources 
EQ 311. How well do the actual financial volumes of the projects/programmes and of the domains match with the amounts defined in the CS and why are there differences? 
3.2 Management performance 
EQ 321. How are decisions for steering the country programme made if the results differ considerably from planning? 
3.3 Quality of the CS monitoring system 
EQ 331 
- 
EQ 334 
• How relevant and efficient is the management of the process of the CS monitoring 
system? 
• How relevant are the domain indicators? 
• How are the transversal themes monitored and progress reported? 
• How reliable and credible are the data provided by the CS monitoring system? 
3.4 Coordination and aid effectiveness in the country set up 
EQ 341. Which role does SDC play within the donor community? 
EQ 342. 
Which information and through which mechanisms is the achievement of results shared with 
the governments of the partner countries, the Swiss community (incl. SDC’s networks), 
other relevant stakeholders? 
EQ 344. How well do the Swiss Governmental Agencies (SDC, SECO, BAFU, PA IV and others) in the country cooperate?  
3.5 Human resources management 
EQ 35a 
352. How has capacity development for selected local partner organizations contributed to 
result achievement of the CS? 
Is the SCOs investment in partner capacity building and follow-up adequate / sufficient to 
achieve the desired CS results? 
 
Evaluation Area 4: Results of the CS – in relation to the results at country level 
4.1  Domain Results, Effectiveness and Contribution to Country Results 
EQ 41a What are the drivers of change for the domains and how the CS implementation bases on these drivers? 
EQ 413. To what extent have the Swiss portfolio results (outcomes) of the different domains and transversal themes been achieved? Or what is the likelihood to achieve them? 
EQ 415. How significant is the Swiss contribution to the achieved results at country level for the different domains? 
4.2  Sustainability and scaling up 
EQ 421. What innovations / changes generated by field experience have been scaled up through policy dialogue, alliances, networking and dissemination? 
EQ 422. What has been done at country level to enhance the sustainability of the investments of SDC/SECO? 
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Annex 2: Synopsis Result Framework of the CS Tanzania 2011-2014 
Overall Goal 
Poverty reduction with focus on private sector development in the agricultural sector, governance and 
social accountability mechanisms and equitable access to quality health services. 
Private sector development 
in agriculture 
Growth for Reduction of 
Income Poverty  
Health 
 
Improvement of quality of Life 
and Social Well-Being  
Good Governance and 
Accountability  
Switzerland’s focus on the following goals of the Mkukuta II 
Pursuing sound 
macroeconomic management  
Improving health, nutrition 
and well-being especially for 
children, women and 
vulnerable groups  
Ensuring systems and structures of 
governance uphold the rule of law 
and democratic systems  
Reducing income poverty 
promoting inclusive 
sustainable development and 
employment  
Increasing access to 
affordable clean and safe 
water, sanitation and hygiene  
Promoting and protecting human 
rights for all  
Ensuring food and nutrition 
security, environmental 
sustainability and climate 
change adaptation  
Providing adequate social 
protection and rights to the 
vulnerable and needy groups  
Improving public services to all 
especially to the poor and 
vulnerable  
Switzerland portfolio contribution 
Development of an 
agricultural market and private 
sector that functions 
effectively, sustainably and to 
the benefit of poor people  
Increasing access to quality 
health services based on 
equity and gender specific 
needs and community 
participation in health 
promotion and disease 
prevention  
Strengthened accountability 
mechanisms that focus on the 
equitable delivery of quality public 
services at local level  
Improvement of Food and 
nutritional security at 
household, district, regional 
and national level  
Health system strengthening, 
at policy as well as local 
level, including public-private 
partnerships and health 
promotion for a better 
identification and use of all 
existing resources to improve 
health  
Promotion of the right to social 
accountability and improvement of 
social accountability along the 
whole budget cycle exercised by 
groups of citizens towards their 
local authorities and service 
providers at sector and at district 
level  
Improved access to local, 
regional and international 
markets for small and medium 
scale farmers, both men and 
women, for better quality 
products, income and 
employment opportunities  
Empowerment of health care 
users and communities to 
become actors in the health 
sector reform and claim their 
rights  
Building of an independent and 
professional media that supports 
the quest for accountability, as well 
as transparency, non-
discrimination, anti-corruption, 
participation and efficiency of the 
public sector  
Better storage methods of 
grain products to reduce the 
vulnerability of farmers, both 
men and women, to external 
climate and price changes  
Health research in order to 
build solid evidence for policy 
makers and improvement of 
social accountability in health  
 
Stronger, skilled and engaged civil 
society that continues to advocate 
for equitable service delivery and 
monitor effective and gender 
balanced poverty reduction  
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Transversal themes: Gender and HIV/AIDS 
CHF Annual Budget CHF Annual Budget CHF Annual Budget 
2011: 7.5 Mio 2011: 10 Mio 2011: 4.5 Mio 
2012: 7.5 Mio 2012: 10 Mio 2012: 4.5 Mio 
2013: 7.5 Mio 2013: 10 Mio 2013: 4.5 Mio 
2014: 7.5 Mio 2014: 10 Mio 2014: 4.5 Mio 
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Annex 3: List of Persons Consulted 
Embassy 
Olivier Chave, Ambassador, Head of Mission 
 
SCO-Tanzania 
Géraldine Zeuner, Head of Cooperation SDC 
Jürgen Fritsche, Head of Finance / Administration 
Ueli Mauderli, Head of PSD/A domain 
Joel Khalago, National Project officer PSD/A 
Olivier Praz, Head of Health domain 
Jackeline Matoro, National Project officer Health 
Elizeus Kahigwa, National Project officer Health 
Sonya Elmer, Head of G&SA domain 
Marcelina Biro, National Project officer G&SA 
Eric Kalunga, National Project officer 
Jacques Mader, Regional Advisor Health 
 
Interviews and Workshops in Dar es Salaam 
Samweli Kilua & Dinhan Aamand Hansen, DANIDA  
Malena Rosman, SIDA 
Aileen O’Donovan, Irish Aid 
Diana Henderson, DfiD  
Olivier Coupleux - DfiD, European Union Delegation 
Tumsifu Mmari, Embassy of Sweden 
Brian Cooksey, Independent consultant 
Stephane Bonduelle, Helvetas Swiss Intercooperation 
Mikael Poulsen, Tanzania Forest Conservation Group (TFCG) 
Stephen Ruvuga, MVIWATA 
Francis Massawe, Rural Livelihood Development Company 
Paul Kalu, Rural Livelihood Development Company 
Joost de Jong Noordholland, Consultant 
Bernard Kindoli, Foundation for Civil Society 
Semkae Kilonzo, Policy Forum 
Ernest Sungura, Tanzania Media Fund 
Irenei Kiria, Sikika 
Kajubi Mukajanga, Media Council of Tanzania 
Moses Kulaba, Agenda Participation 2000 
Karen Kramer, National Malaria Control Programme (NMCP) 
Inge Baumgartner, GiZ 
Hanif Nazerali, Advisor Pharmaceuticals 
Mkondo Comelius Fabian, CABI  
Stuart Forster - Senior Governance Advisor, DfID 
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Interviews Switzerland 
Chrystel Ferret & Gerhard Siegfried, OSA Management 
Philippe Monteil, OSA, Rural Development 
Rea Bonzi, OSA, Programme Officer Tansania 
Christophe Bösch, Global Cooperation Water initiatives 
Andreas Loebell, Focal Point Health 
Susanne Amsler, OSA, Health 
Peter Bieler, Global Cooperation Food security 
Christoph Graf, Global Cooperation Management 
Benoît Meyer-Bisch, OSA, Governance 
Monica Rubiolo, Macroeconomic Support 
Adrian Schläpfer, Ex-Head of Mission Tanzania 
Andreas Sicks, Biovision 
Martin Fischler, Helvetas Swiss Intercooperation 
Dagmar Vogel, SECO Infrastructure 
Mattia Celio, SECO Infrastructure 
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Annex 4: Programme of the Field Mission 
Date Activities 
SA 
26.10 Arrival international consultant  
SU 
27.10 Arrival peers 
MO 
28.10 
Preparation meeting with peers and consultants 
Briefing meeting - Objectives CS Evaluation, expectations, comments Inception report, 
review working programme 
Exchange per domain: analysis of results statements per domain (see Annual reports). Key 
issues to be addressed by domain 
TU 
29.10 
EA 1 Context analysis: 
1.1 Positioning and adaptation of CS with respect to country context and Swiss policies 
1.2 Quality of CS context analysis  
EA 2 Coherence of project/programme portfolio (Teams PSD/A and G&SA): 
2.1 Relevance of project portfolio  
2.2 Consistency of project/programme objectives with Results framework of the domain  
2.3 Transversal themes at the level of CS and domains  
Interviews with donors and national partners and donor representatives (Group 2) related 
to Domain PSD/A and G&SA 
WED 
30.10 
Workshop PSD/A: Results achievements and relevance  
Interviews Partner G&SA and Health 
TH 
31.10 Workshop Governance and accountability: Results achievements and relevance 
FR 
01.11 
Interviews with main national partners and donor representatives (Group 2) related to 
Domain PSD & Health 
EA 2 Coherence of project/programme portfolio (Global Programmes and Health): 
2.1 Relevance of project portfolio  
2.2 Consistency of project/programme objectives with Results framework of the domain  
2.3 Transversal themes at the level of CS and domains  
Interviews with main national partners and donor representatives (Group 1) related to 
Domain PSD & Health 
SA 
02.11 
Team meeting and individual report writing: Analysing information, elaboration summary 
notes 
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MO 
04.11 
Evaluation Area 3: Implementation of the CS, and their portfolio: 
3.1 Allocation and management of financial resources  
3.2 Management performance  
3.3 Quality of the CS monitoring system  
3.4 Coordination and aid effectiveness in the country set up  
3.5 Human resources management 
Exchange on progress of evaluation among peers. Report writing 
Preparation of debriefing meeting 
TU 
05.11 
Evaluation Area 4: Results of the CS 
4.2 Sustainability and scaling up 
Preparation of debriefing meeting 
WE 
06.11 
Debriefing meeting. Feedback on main findings, conclusions and recommendations 
Departure of peers 
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Annex 5: Structure of Portfolio 
Figure 2: Temporal development of the amounts of the project portfolio over the CS 
Tanzania 2011 - 2014 period (with number of projects) 
 
 
Figure 3:  Number of projects according to amounts disbursed / planned over the CS 
period (with number of projects) 
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Figure 4: Overview on the types of support per domain (see definition in Inception 
Report) 
Financial disbursement / budget according to main forms of cooperation  
(with number of projects) 
Domain Private Sector Development in Agriculture 
 
Domain Health  
 
Domain Governance and Social Accountability  
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Annex 6: Coverage of Swiss Programme 
Current intervention area of RLDP 
 
Source: Helvetas Swiss Intercooperation / Swisscontact (2012): Rural Livelihood Development 
Programme. Project Document Phase IV. 01.04.2012 to 31.03.2016. 
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Annex 7: List of the projects of the CS Tanzania 2011 – 2014 
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Annex 8: List of Global Programmes (SDC) and Global Initiatives (SECO) 
which have a country component in Tanzania (situation 2013) 
Global programmes of SDC: 
• Food security: CABI Plantwise, Observatory for Land Acquisition, Grow Africa 
Initiative (credit proposal), East African Farmer Federation, Vegetables go to school. 
• Water initiatives: Low-Cost High-Tech Solutions for Better Water Resources 
Management (iMoMo), Water Security in the Nile Basin, Water Diplomacy and 
Governance in Key Transboundary Hot Spots, Global Sanitation Fund, Water Supply 
& Sanitation Collaborative Council, Water Resources Group. 
• Health: GLOBMAL in malaria prevention, Foundation for Innovative New Diagnostics 
(FIND), Drugs for Neglected Disease Initiative (DNDi). 
• Swiss Capacity Building Facility (SCBF) for Income and Employment Generation11 
 
Through the SCBF, a SDC co-financed Public-Private Development Partnership (PPDP), 
various innovations in financial inclusion in the South - thus resulting in income generation 
and livelihood risks mitigation for low-income people – are developed in Tanzania. SCBF 
is mobilizing Switzerland’s competitive advantage in the financial sector development (i.e. 
in building inclusive banking and insurance sectors) in the South, through cooperation with 
Allianz Re, Credit Suisse, FIDES, PlaNet Finance Swiss Foundation, Swisscontact, swiss 
microfinance holding, SwissRe and Syngenta Foundation for Sustainable Agriculture. 
 
Initiatives of SECO: 
• IMF Regional Technical Assistance Centers (RTAC). 
• African Tax Administration (ATAF). 
• Financial Sector Reform and Strengthening Initiative (FIRST). 
• Dept. Management Facility (DMF). 
                                               
11  www.sdc-employment-
income.ch/en/Home/Financial_Sector/SCBF_Swiss_Capacity_Building_Facility_for_Income_and_Employmen
t_Generation 
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Annex 9: Specific Recommendations for the Domains and Global 
Programmes 
For PSD/A 
• Rename the domain title according to FCD recommendations (e.g. Agriculture 
and food security). 
• The M4P approach is promising in Tanzania. Continue M4P initiatives in the 
Central Corridor (regions Dodoma+), diversify the value chains which have high 
market potential (e.g. sorghum, grapes, vegetables and fruits, oil seeds).  
 
Be aware of the limiting factors for the application of M4P principles. Hindering 
factors are the low density of producers leading to high transaction costs, weakly 
equipped private sector actors (infrastructure, management), and unfavourable 
business environment conditions. These issues need to be addressed in the 
application of the M4P principles (see also SDC 2011). 
• Continue to respect M4P principles, but facilitate the access to finances and 
quality inputs to further strengthen the private sector actors (traders, processors) 
by offering appropriate support to equip them with necessary skills (e.g. in 
management) and initial investments (e.g. equipment, transport, storage facilities, 
cooling chambers) to make them more competitive for national and international 
market access. 
• Regarding TTCS, conduct the Political Economy Assessment of the charcoal 
sector as the charcoal sector (due to the immense market and profit margins) 
provides enormous sources of income to a few entrepreneurs. The improvement 
cooking stoves and the search for alternative energy sources might be promising 
complementary interventions. 
• Integrate innovative approaches – in cooperating with Global programmes - in 
financial services, risk mitigation measures and for the diversification of additional 
income and employment opportunities thanks to investments such as irrigation 
schemes – as concrete measure against the long and unproductive dry season in 
the Dodoma region which is a serious challenge for the small-scale farmers. 
• Favour interventions for the benefit of the youth and women and pay special 
attention to gender equity and potential risks for smallholders and rural 
communities related to contract farming and large-scale agriculture investments 
(accurate information provision, land tenure, contract farming). 
For Health 
• Continue to support the health basket fund as long as other donors are supporting 
it. However, it is advisable to elaborate two scenarios (with or without the basket 
fund), with their respective consequences on the portfolio. Continue the malaria 
programme as Switzerland adds value to reducing malaria prevalence. 
• The portfolio should keep the balance between national level (policy dialogue, 
health basket) and regional and local level interventions (overall health system 
strengthening with quality service delivery, community health promotion, medicine 
and infrastructure management, capacity building). 
• Continue to promote and rollout innovative approaches such as Community 
Health Fund (CHF). 
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For G&SA 
• Analyse if the G&SA domain in the next CS is more effective as a separate 
domain or as a transversal theme in PSD/A and Health. Only managing the 
current governance programme is not sufficient. In any case, it is recommended 
to link the governance interventions as closely as possible to PSD/A and Health 
and to regularly analyse the local governance situation in the priority regions. 
Consider if specific support to local authorities could be added.  
• Consolidate the programme in media and strengthening of civil society 
organizations, but give a strong focus on local governance. 
• Considering the political leverage potential of the Swiss programme, corruption 
should not be a prominent component, but can be concretely addressed by 
project interventions and the promotion of social accountability. 
• Avoid social accountability to be streamlined in Swiss interventions as compulsory 
and artificial add-up. Promote instead need-based and integrated approaches. 
For Global Programmes (GP) 
• SCO should be informed as early as possible about GP interventions going to be 
implemented in Tanzania, in order to provide inputs at the design stage (KA 
discussion being too late). Specific contributions could be input on experiences 
from own relevant interventions, inputs to partner assessments, stakeholder 
analyses, political economy aspects, and geographic focus in Tanzania. 
• SCO should remain well-informed about GP interventions in order to identify 
potentials to integrate innovative but already piloted interventions and approaches 
for integration or scaling up within the CS.  
• Whenever possible, orient the interventions of the GPs in geographical and 
thematic priority areas of the Swiss programmes. 
• Contribute to scaling up of innovations from GPs (linking up with other interested 
donors).   
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Annex 10:  Staff Composition: Swiss field office (FO) and project staff in numbers (FTE = Full-time-equivalent) 
Function 
Actual 2011 Actual 2012 Actual 2013 As per end of 2014 
planned 
CH/expat Local CH/expat Local CH/expat Local CH/expat Local 
F M F M F M F M F M F M F M F M 
FO management  
(CD, Deputy CD, Ass. CD) 2 2.5   2 4.5   2 3.5   2 3.5   
Programme management (NPO, others)  1 2 2   3 2   3 3   3 3 
CFA, BwB, Finances (incl. accounting) 1  2 1  1 2 2  1 3   1 3 1 
Administration (Secr., IT, PR, & others, 
excl. Finance)   2 2   3 2   4 2   4 2 
Internal Services (support, driver, 
cleaning, etc.)   1.5 6   0.5 6    6    6 
Consular affaires                 
Sub-Totals FO 3 3.5 7.5 11 2 5.5 8.5 12 2 4.5 10 11 2 4.5 10 12 
Total FO staff  25.0 28.0 27.5 28.5  
Labour turnover rate (local staff)** 16% 10% 0% 0% 
Project staff on FO payroll (self-
implemented)        1    1     
Total PROJECT staff 0.0 1.0 1.0 0.0 
Total staff 25.0 28.5 28.5 28.5 
 
* According to credit proposal 
** Number of FTEs leaving within the year (incl. retirement) in % of total FTEs at beginning of the year 
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Annex 11: Results chain of the Domain PSD in agriculture (revised version) 
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Annex 12: Results chain of the Domain Governance and Social Accountability (revised version) 
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Annex 13: Promoting and hindering factors for achieving outcomes in PSD/A  
 Internal External 
Pr
om
ot
in
g 
• Reputation and good methodologies of the national and international  
partners of the Swiss programme 
• Willing private sector partners of projects 
• Easy collaboration within the “Swiss 
family” 
• Available human resources 
• Mainstreaming of pro-poor approaches 
and other innovative approaches 
• Potential and promising technologies 
and innovations 
• Willingness of farmers and other value 
chain actors to cooperate 
• Recognition of RLDP working 
approach 
• Consumption behaviour which 
increases demand for promoted 
products (e.g. sunflower oil) 
• Available and large potential of market 
opportunities 
• Supportive local government 
• Private sector potential 
H
in
de
rin
g 
• Unclear strategic orientation of the 
PSD/A domain 
• Lack of monitoring system without 
deficient indicators and missing baseline 
data 
• Pressure on partners to produce (quick) 
results 
• Risk to get involved as an active actor 
instead of remaining a facilitator (as 
foreseen in the M4P principles) 
• Limited capacity to coordinate with other 
stakeholders 
• Confusing policies (crop production, 
trade barriers) 
• Lack of information on access to 
finance 
• Decreasing government budget in 
agriculture 
• Information gaps lead to unclear small 
farmers rights (land tenure, services) 
• Unwillingness of central government 
to formalize charcoal and biomass 
sector. Few persons profit from 
charcoal market 
• A lot of donor funding and 
uncoordinated interventions 
• Changing weather patterns and 
climate change 
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Annex 14: Promoting and hindering factors for achieving outcomes in G&SA  
 Internal External 
Pr
om
ot
in
g 
• Long-term commitments enabling broad 
results achievements 
• Patience and flexibility in dealing with 
partners 
• Move from service delivery to policy 
dialogue & advocacy activities 
• Commitment to governance and 
accountability agenda in Tanzania  
• Partnership among CSOs, both local & 
national organizations  
• Increased trust relationship between 
CSOs, Government & other 
stakeholders 
• International trends towards stronger 
governance as a key development 
factor 
• Oversight bodies > i) CAG / NAO 
(National audit office; control audit 
government); ii) Parliament / local 
counsellors 
• Dialogue platforms with government 
(e.g. sector reviews) 
• Big results now (BRN): consultations 
with civil society 
• International support and initiatives 
(international media association) 
• Freedom to support - as a donor - civil 
society 
H
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• Limited capacities of CSOs. Be realistic 
with the objectives and the available 
human measures 
• Delays in implementation by partners 
• Continued existence of briefcase NGOs 
(damaging image of the sector) 
• Fear to engage in sensitive political 
agenda 
• Lack of baseline and monitoring data 
regarding governance indicators. Poor 
monitoring and evaluation. Difficulty in 
reporting 
• Being overambitious with regard to 
planned & expected results (How does 
social change happen? How long does it 
take?) 
• Lack of reflection on learning from 
experiences due to time and awareness 
constraints  
• Lack of commitment to act 
• Government attitudes towards CSOs 
– mistrust 
• Dependency of external aid for CSOs 
to function – no governmental 
commitment 
• Lack of local awareness on CSO 
focus / activities 
• Citizen fatigue 
• Limited resources (funding, skills etc.) 
• Lack of access to freedom of 
information 
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